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RESPONDING TO CLIMATE CHANGE IN AN
URBAN CONTEXT

1.
How does the
city work?

2.
What are the direct
and indirect impacts
of climate change?

URBAN
SYSTEMS
Indirect Impact

URBAN CLIMATE
CHANGE RISK

URBAN POVERTY
REDUCTION

Direct Impact

VULNERABLE
GROUPS

Direct Impact

CLIMATE
CHANGE

DISASTER
RISK REDUCTION

3.
Who is least able to
respond to shocks
and stresses?
Figure 1 Climate impacts: a compound effect combining
direct impacts, indirect impacts, and pre-existing
vulnerabilities1

Cities around the world are facing challenges brought about by rapid increases
in population and geographic spread, which places greater pressure on
infrastructure and services. Climate change impacts, including rising sea level,
more frequent and severe storms, coastal erosion and declining freshwater
sources will likely exacerbate these urban issues, in particular in poor and
vulnerable communities that lack adequate infrastructure and services.
Globally, the impacts of climate change on urban areas have received less
attention than on rural areas where poverty levels are higher and populations
depend directly on climate-sensitive livelihoods. However, more than 50%
of the world’s population currently lives in cities. By 2050, this figure is
expected to increase to 70%, or 6.4 billion people, and Asian cities are
likely to account for more than 60% of this increase. Urban areas are the
economic powerhouses that support both the aspirations of the poor and
most national economies. Furthermore, urban residents and the economic
activity they generate depend on systems that are fragile and often subject
to failure under the combination of climate and development pressures.
If urban systems fail, the potential direct and indirect impacts of climate
change on urban residents in general, on poor and vulnerable populations,
and on the wider economy is massive. As a result, work on urban climate
resilience is of critical importance in overall global initiatives to address the
impacts of climate change.
The Asian Cities Climate Change Resilience Network (ACCCRN) works at
the intersection of climate change, urban systems and social vulnerability to
consider both direct and indirect impacts of climate change in urban areas.

ABOUT ACCCRN
ACCCRN was launched in 2008 and is funded by the Rockefeller Foundation
as a US$59 million 9-year initiative aimed at building climate change resilience
of cities in Asia. Initially working in 10 core small to medium sized cities2 in
Asia, ACCCRN is now active in 30+ cities in Bangladesh,India, Indonesia, the
Philippines, Thailand, and Vietnam. In addition to city level efforts, ACCCRN
partners have been working to engage a range of stakeholders at national
and sub-national levels to help foster an enabling environment for building
urban climate change resilience.

ACCCRN aims to achieve three outcomes:
1. Capacity building
Improved capacities to plan, finance, coordinate and implement climate
change resilience strategies within ACCCRN core cities;

2. Developing a network for knowledge and learning
Shared practical knowledge to build urban climate change resilience deepens
the quality of awareness, engagement, demand and application by ACCCRN
cities and other stakeholders; and
1 da Silva, J., Kernaghan, S, & Luque, A (2012). A systems approach
to meeting the challenges of urban climate change. International
Journal of Urban Sustainable Development. November 2012.

3. Expansion and scaling up

2 The 10 core ACCCRN cities are: Gorakhpur, Indore and Surat
in India; Bandar Lampung and Semarang in Indonesia; Chiang
Rai and Hat Yai in Thailand; Can Tho, Da Nang and Quy Nhon in
Vietnam.

Urban climate change resilience (UCCR) is expanded, with ACCCRN and new
cities taking action through existing and additional support (finance, policy,
technical) generated by a wide range of actors.
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CITY PROJECTS
Through a process of shared learning dialogues, which have drawn upon
the inputs and perspectives of different city stakeholders, as well as a set
of analyses, including vulnerability assessments, urbanization projections,
climate impact assessments, and sector studies, each core ACCCRN city has
developed a city resilience strategy (CRS). The CRS provides a framework
of analysis and a set of prioritized actions that individually and collectively
strengthens the city’s ability to prepare for, withstand, and bounce back
from climate impacts.
The process for CRS development involves primarily the shared learning
processes that are used first to analyze patterns of exposure, infrastructure
and ecosystem fragility, social poverty and marginality, and institutional
constraints to build an overall picture of urban vulnerability. This then feeds
into a CRS development process that identifies points of entry for building
resilience related to physical systems, the agents (organizations and
populations) that manage or depend on those systems, and the institutional
guiding rules that enable or constrain the ability of groups to act.3
As of January 2014, the Rockefeller Foundation had approved and funded
36 city projects in the 10 core ACCCRN cities, totaling US$15.5 million,
with some additional contributions from local governments and other local
partners. These city projects include both “hard” and “soft” measures,and
span multiple thematic sectors (flood/ drainage, disaster risk reduction,
water resources, housing and health), with most projects addressing
more than one sector in a single intervention. They also employ a range
of approaches including planning, further analysis, direct action, and
coordination mechanisms.
The following project sheets provide basic information about each city project,
intended impacts and key beneficiaries. They also highlight the climate
change vulnerabilities and urban issues that each project aims to address,
as well as how projects contribute to improved urban climate resilience of
the city’s systems.

3 More information on the process and experience of CRS development in ACCCRN can be found in
Moench, M., S. Tyler, eds. 2011. Catalyzing Urban Climate Resilience. Applying Resilience Concepts
to Planning Practice in the ACCCRN Program (2009-2011). Boulder, the Institute for Social and
Environmental Transition.

Overview
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RESILIENCE
With a growing understanding of climate change impacts, and lessons
learned from the shocks to urban systems that events like Hurricane Sandy
administered in the northeast of the United States, resilience has increasingly
been seen as a useful concept to approach risk, unpredictable change and
the efforts to return to normalcy. Practitioners and academics in the fields
of climate change science, disaster risk reduction and infrastructure security
tend to consider resilience as an attribute of the urban system that reflects
the ability of its infrastructure, institutional and knowledge networks to return
to or maintain a stable state.4
The concept of resilience at the foundation of ACCCRN has drawn heavily
from the ecological sciences, and their application to socio-ecological
systems, for which resilience is understood to mean not only the ability to
absorb disturbances, but also to change and re-organize in response, so as
to retain the same basic structure and function.5 But it has also drawn from
the experience of disaster risk reduction where the notion of vulnerability
emphasizes the social and institutional context that reduces resilience for
marginalized groups.6 Urban resilience to climate change means not only
that the systems on which city residents depend must survive shocks
and stresses, but that the people and social organizations who make
day-to-day decisions are also capable of accommodating these stresses,
and that the city’s institutional structures serve to support, rather than
undermine, the ability of people and organizations to achieve their objectives.
By looking at research in many fields, ISET and Arup have found that the
resilience of a city, which is a very complex system, can be described by a
relatively small set of important characteristics (See Box 1)7. If they understand
and strengthen these characteristics in their local context, cities can build
climate resilience.

RESPONSIVENESS

RESOURCEFULNESS

LEARNING

FLEXIBILITY AND
DIVERSITY

REDUNDANCY AND
MODULARITY

SAFE FAILURE

Figure 2 Resilience Characteristics
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Box 1 outlines six key characteristics of resilience that conceptualize a set of
systemic behaviors that avoid catastrophic outcomes or system breakdown,
and enable recovery and stability after dramatic and unexpected events or
gradual impacts that force change over time. Each of these characteristics
is more often applicable to a certain aspect of the urban system, but not
exclusively. For example, we find that ‘flexibility’ tends to be a characteristic
associated with physical systems, i.e. ecosystems and infrastructure, while
‘responsiveness’ often best describes behaviors and the capabilities of agents
and organizations within the urban system.

4 da Silva, J., Kernaghan, S, & Luque, A (2012). A systems approach to meeting the challenges of
urban climate change. International Journal of Urban Sustainable Development. November 2012.
5 Resilience Alliance webpage, “Key Concepts”, accessed 30 April 2012 at http://www.resalliance.org/
index.php/key_concepts
6 Pelling, M. 2003. The vulnerability of cities: natural disasters and social resilience. Earthscan, London,
U.K.
7 Adapted from da Silva, J., Kernaghan, S, & Luque, A (2012). A systems approach to meeting the
challenges of urban climate change. International Journal of Urban Sustainable Development., and
Tyler, S. and M. Moench. 2012. “A Framework for Urban Climate Resilience”, Climate and Development.

BOX 1. Building urban climate resilience means addressing these factors:
[1]

Flexibility:

[4]

Responsiveness:

The system can change, evolve and adopt alternative
strategies (in either the short or longer term) in response
to changing conditions. The system relies on components
that are spatially distributed but functionally linked. This
may favor “soft” and decentralized approaches over “hard”
centralized solutions. (Often applied to ecosystems and
infrastructure.)

People and organizations are prepared to respond quickly
to extreme events, including modifying organization or
structure. Key functions can be restored quickly after a
climate related shock or extreme event. (Often applied to
households, businesses, civil society and government.)

[2]

[5]

Redundancy:

Resourcefulness:

Spare capacity to accommodate increasing demand or
extreme pressures. If one component of the system fails,
diverse pathways or substitutable components can meet
essential functional needs. (Often applied to ecosystems
and infrastructure.)

People and organizations have the capacity to anticipate
future conditions, set priorities, mobilize and coordinate
the necessary human, financial and other resources to
implement plans. (Often applied to households, businesses,
civil society and government.)

[3]

[6]

Safe Failure:

Failure under extreme conditions is accepted. Systems
are designed and managed so that they fail slowly and
predictably, and that failure of any single element will not
cause cascading collapse of other components. (Often
applied to ecosystems and infrastructure.)

Learning:

People and organizations systematically learn from
experience. They are able to identify problems and correct
mistakes, avoid repeating past mistakes and exercise
caution in future decisions.They have mechanisms to modify
standards and norms based on evidence. (Often applied
to households, businesses, civil society and government.)

In addition to the above six characteristics, Urban Governance as it pertains
to the city’s systems and services is another essential ingredient affecting
resilience and is partially informed by the existence of capable institutions and
actors. Some key resilience characteristics associated with the governance
of services and systems include:
Accessibility: Marginalized social groups are ensured access to key services
and infrastructure.
Decision-making: Processes for decision-making are accountable, transparent,
and representative of diverse interests. Those most affected have a voice
in the decision process.
Information: Decision-makers in households, businesses, and other public
and private organizations have access to credible and accurate information
to guide assessment of risk.

Overview
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CLIMATE CHANGE RISKS
Climate change is a global phenomenon that has myriad impacts, some
of which are already affecting millions of people around the world. These
impacts can be both direct and indirect in terms of how they affect urban
systems and people living in them.
The direct impacts of climate change are difficult to predict for any specific
location or point in time. They tend to be experienced as more immediate
changes within the natural physical environment and could include:
temperature increases, rainfall variability, more intense or more frequent
storms and other extreme weather events including drought, sea level
rise and saline intrusion.
There could also be indirect or secondary impacts where climatic change
is experienced through a cascading effect on other systems, both natural
and built. This could be especially significant in urban areas where there is
usually a higher population density and more complex interlinked systems and
where weaknesses in other conditions magnify the impacts of climate alone.
Some of the indirect impacts on urban areas include: more severe flooding
(which can result from poor drainage systems and which can be exacerbated
by changing rainfall patterns), drought (as a result of poor water management),
increased risk of water- or vector-borne diseases (changes in temperature
can increase disease vectors and can be confounded in situations lacking
adequate sanitation), and heat stress (exacerbated by temperature increases).
The city projects supported under ACCCRN aim to respond to both direct
and indirect impacts of climate change, which the cities are already facing,
or will likely experience in the future.

6

URBAN CLIMATE CHANGE RESILIENCE (UCCR)
ACTION AREAS
Through the range of city projects that have been proposed, funded and
implemented so far under ACCCRN, 10 major Urban Climate Change
Resilience (UCCR) action areas have emerged. These represent categories
of action that cities must consider to strengthen their ability to anticipate,
prepare for and respond to climate change impacts. While most of the action
areas exhibit a sector quality, two underpin and inform efforts across the
other eight action areas: land use and urban planning and institutional
coordination mechanisms and capacity support.8
In each of the city project sheets, we identify the UCCR action areas that
the project addresses.
There is no silver bullet action that will make a city resilient. Rather,
resilience will be achieved through a collection of related measures taken
over time, and through enhancing the ability of individuals and institutions to
internalize learning and experience to inform future behavior.9 The advantage
of the approaches utilized in ACCCRN is that any city can identify its own
weaknesses and entry points to strengthen resilience over time. The
diverse responses of cities in ACCCRN, as shown in the following section,
demonstrate the variety of measures that can be taken to build resilience.
While each project profiled in this catalogue individually strengthens the
resilience of the city, multiple interventions that span different action areas
are required in each city to develop the needed resilience capacities and
characteristics.

10 UCCR ACTION AREAS:

Land use &
Urban planning

Drainage,
flood &
solid waste
management

Water demand &
conservation
systems

Emergency
management &
early warning
systems

Responsive
health systems

Resillent housing
& transport
systems

Ecosystems
service
strengthening

Diversification &
protection of
climate affected
livelihoods

Education &
capacity
building of
citizens

Institutional
coordinatiion
mechanisms &
capacity
support

Overview

8 Brown, Dayal, Rumbaitis del Rio: Environment and Urbanization, Vol. 24, No.2, October 2012.
9 da Silva, J., Kernaghan, S, & Luque, A (2012)
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ACCCRN Cities
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City Projects
INDIA
Gorakhpur: Implementing and Promoting Ward-level Micro Resilience Planning
Gorakhpur: Implementing and Promoting Adaptive Peri-urban Agriculture
Gorakhpur & Basirhat: Decentralized Water-Sanitation System for Peri-Urban Farmers
Indore: Testing and Promoting Decentralized Systems for Differential Water Sources and Uses
Indore: Strengthening Vector-borne Disease Surveillance and Response Systems
Indore: Peri-urban Lake Restoration to Create Emergency Water Management Options
Indore & Surat: Promoting Cool Roof and Passive Ventilation for Indoor Temperature Comfort
Surat: End-to-end Early Warning System
Surat: Urban Health and Climate Resilience Center

INDONESIA
Bandar Lampung: Integrated Solid Waste Management Master Plan
Bandar Lampung: Ground Water Conservation (Biopores)
Bandar Lampung: Building Teachers and Students Climate Change Resilience Capacity
Bandar Lampung: Feasibility Assessment of Establishing a Waste Bank
Semarang: Pre-feasibility Study for Expanding Rainwater Harvesting Systems
Semarang: Flood Forecasting and Warning System
Semarang: Actions Changing the Incidence of Vector-Borne Endemic Diseases (ACTIVED)
Semarang: Enhancing Coastal Community Resilience through Strengthened Mangrove Ecosystem Services
and Alternative Livelihoods

THAILAND
Chiang Rai: Restoration of Kok River for Urban Flood Management
Chiang Rai: Developing Climate-Resilient Urban and Economic Development Plans
Hat Yai: Community-based Flood Preparedness and Institutional Coordination Systems
Hat Yai: Building Long-Term Resilience to Flood Impacts though Climate-Informed Flood Plans
Hat Yai: Catalyzing private sector participation for building long-term flood resilience

VIETNAM
Can Tho, Da Nang, Quy Nhon: Climate Change Resilience Coordination Offices (CCCOs)
Can Tho, Da Nang, Quy Nhon: Vietnam Youth Urban Resilience Competition
Can Tho, Da Nang, Quy Nhon & Hue: Developing Guidelines for Climate Informed Peri-Urban Land Conversion
Can Tho: Strengthening Dengue Fever Surveillance and Response System
CanTho: Developing and Implementing Real-time Salinity Monitoring, Dissemination and Response
Mechanisms
Can Tho: Community-Based Canal and Riverbank Strengthening
Da Nang: Hydrology, Hydraulic and Urban Development Simulation Model
Da Nang: Storm and Flood Resistant Credit and Housing Scheme
Da Nang: Developing, Testing and Promoting New Education Modules to Increase Youth Awareness on UCCR
Da Nang: Pathways to Water Resilience: A Comprehensive Assessment
Da Nang: Protecting Urban Livelihoods from Climate Change – Building Heat Stress Resilience amongst Da
Nang’s Most Vulnerable Workers
Quy Nhon: Hydrology and Urban Development Modeling for Flood-related Land-use Planning
Quy Nhon: Urban Mangrove Restoration for Storm Surge Protection and Resilient Land-use Practice
Quy Nhon: Developing Real-Time Flood Monitoring and Community Flood Communications and Response
System in the Lower Ha Thanh and Kon Rivers
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Gorakhpur: Implementing and Promoting Ward-level Micro Resilience Planning
Proponents
Project Holder: Gorakhpur Environmental Action
Group (GEAG)
Project Implementer: GEAG
Project Period: December 2010 – December 2013;
extended to September 2014
(46 months)
Budget: $479,150

Other Partners: Gorakhpur Municipal Corporation;
Gorakhpur Development Authority; District Disaster
Management Authority; Agriculture and Horticulture
Dept, Government of Uttar Pradesh; Poorvanchal
Grameen Bank; Radio Mantra; Mahanagr Paryavaran
Manch; ARUP, ISET and SEEDS India
Contact: GEAG (geagindia@gmail.com)

Project Rationale
•

Climate change risks: the city is prone to frequent flooding and water logging, caused
by extreme precipitation, topography, improper development, and poor solid waste management.
This is likely to be exacerbated as climate change brings greater rainfall variability. The city’s poor
population typically occupies the most marginalized areas, which are often water logged.

•

Demand for micro resilience planning: In recent years, Gorakhpur citizens have come together on
common platforms, demanding lasting solutions to the perennial problems. The approach fulfils
a bottom-up approach towards development planning.

Population

670,000

Project Overview
The project is establishing micro planning mechanisms in the Mahewa Ward within the city that address
multiple sectors including agriculture and livelihoods, solid waste and drainage management, water and
sanitation, drainage, housing, health, and education. This new micro planning model will be shared among
other wards in the city. The project will also advocate the integration of climate resilience
in the overall development planning process to the local government.
The project targets its activities at three levels:
•

Household level: education on issues related to household level integrated farming, waste
management and flood resilient construction is carried out with families.

•

Neighborhood level: community groups are mobilized around issues of common interest such as
health, sanitation, drainage, drinking water, upgraded housing and micro-credit, and support provided
to find technical solutions and climate resilient agricultural planning.

•

Ward level: the project engages with the ward level committee on issues such as provision and
maintenance of municipal services and conservation of natural water bodies. These ward level
committees ensure an on-going involvement in planning.

Expected Impact
There will be direct impact at the household level (approximately 12,000 people), but the major impact
will be at the ward level where local climate change resilience is built. Ward level capacity is strengthened
through the sharing of common basic services. The learning and experiences are proposed to be linked to
Gorakhpur government’s city-wide planning processes and the micro-resilience model to be recognized by
state government and national stakeholders for wider adoption.
This project contributes to building 4 resilience characteristics in Gorakhpur ‘Flexibility and diversity’- the
diversity and function of community assets, such as, storm water drainage system, hand pumps, toilets
and school, is improved. ‘Resourcefulness’- participatory planning processes increase the capacity of
the community to visualize problems and act on them such as through the community weather station.
‘Responsiveness’- The project focuses on capacity building of neighborhood and ward-level institutions to
plan in the aftermath and advance of flooding including improved management of the sewer and stormwater drainage systems, community level management and monitoring of solid waste management.
‘Learning’- internal experiences of the project can be transferred into wider city-level departments and
organizations by exposure visits from other organizations/city wards, thematic platforms to share learning,
and publication of project findings.

Urban Climate
Change Resilience
Action Areas

Land use &
Urban planning

Drainage, flood &
solid waste
management

Education &
capacity building
of citizens

Institutional
coordinatiion
mechanisms &
capacity support

Resilience
Characteristics
RESPONSIVENESS

Key Beneficiaries
The project’s micro resilience planning will benefit a wide range of people. Forty farmers will be trained in
climate resilient agriculture and will become trainers. The decentralized drainage system will benefit 5,900
people. 400 households will benefit from solid waste management; 100 households from raising of 5 India
Mark Hand Pumps; 600 women and girls from community health activities; and 6 neighborhoods from
Quality Drinking Water Surveillance at ward level. Moreover, city and state government officers will benefit
from workshops which share project results with them.
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LEARNING

FLEXIBILITY AND
DIVERSITY

REDUNDANCY AND
MODULARITY

SAFE FAILURE

Gorakhpur: Implementing and Promoting Adaptive Peri-urban Agriculture

Proponents
Project Holder: Gorakhpur Environmental Action
Group (GEAG)
Project Implementer: GEAG
Project Period: December 2011 – May 2015
(42 months)
Budget: $631,240

Other Partners: Agriculture Dept, Horticulture Dept,
Livestock and Fisheries Dept, State Government
of Uttar Pradesh; Narendra Dev University of
Agriculture and Technology, Faizabad; Purvanchal
Grameen Bank; Gorakhpur Development Authority;
Gorakhpur University; Indian Meteorology Dept;
ARUP; and ISET
Contact: GEAG (geagindia@gmail.com)

Project Rationale
•

The need for peri-urban agriculture: Urbanization is straining natural resources and absorbing
existing agricultural land on the city’s periphery. This leads to reduced green spaces, interrupted food
supply chains, disrupted livelihood patterns, and reduced natural drainage of excess storm water.
Most farmers follow traditional agricultural practices that are ineffective in the face of flooding, which
tends to increase as climate change progresses. Farmers are vulnerable due to the lack of alternative
sources of income. This has triggered interest in strengthening peri-urban agriculture since it improves
livelihoods and provides vital ecosystems services for urban populations.

•

Climate change risks: Increasing rainfall variability and more intense/frequent storms are
expected to exacerbate flooding and further degrade agriculture yield. Households that rely on
traditional livelihoods, which are exposed to climate, are the most severely affected group of
populations. Illegal housing construction on flood plains renders those living in these areas even more
vulnerable to water logging.

Project Overview
The project scope includes 8 villages, all prone to recurring floods and water logging, with livelihoods
dependent on input intensive agriculture, or casual labor during the floods. The project aims to
demonstrate the importance of ecosystem services of peri-urban agriculture such as flood buffering for
broader area of the city.

Population

670,000

Urban Climate
Change Resilience
Action Areas

Project methodologies:
•

Developing models of low input climate-resilient integrated agriculture-horticulture-aquaculturelivestock systems on small-marginal landholdings in the peri-urban villages. Diversifying the income
and food security of the targeted farmer population. Introducing innovative agricultural techniques,
taking into account the local agro-climatic conditions. For example, resilient farm models can
withstand floods and water logging.

•

Ensuring the sustainability of peri-urban agricultural lands through diverse mechanisms including
advocacy for effective enforcement of planning laws. Keeping areas vulnerable to flooding free from
development.

•

Institutionalizing sustainable management of agricultural ecosystems.

Expected Impact
The primary impact will be on farmers in the 8 target villages who will improve their productivity and
household income. The livelihood security of vulnerable groups in peri-urban areas and food security of
urban poor will be enhanced. The wider city population will also benefit from flood protection.
This project contributes to building 3 resilience characteristics in Gorakhpur. ‘Flexibility and diversity’low input climate-resilient models will provide ways to secure diversified livelihoods under varying climatic
conditions. ‘Resourcefulness’-the uptake of new models by farmers will demonstrate the capacity to
identify problems and take action to mitigate these. ‘Learning’-the use of the lessons learned from the
project by local authorities regarding land use and planning laws will show an ability to internalize past
experiences and avoid making the same mistakes.

Land use &
Urban planning

Drainage, flood &
solid waste
management

Ecosystems
service
strengthening

Diversification &
protection of
climate affected
livelihoods

Resilience
Characteristics

RESPONSIVENESS

Key Beneficiaries
The project will directly benefit a population of 18,000 marginal farmers over 450 hectares of peri-urban
agricultural land. Indirect beneficiaries include a population of 80,000 covering 7,000 hectares of peri-urban
agricultural land around Gorakhpur City who will benefit through advocacy, dissemination and lessons
sharing. Urban planners, Gorakhpur Municipal Corporation, and Gorakhpur Development Authority will
benefit through the availability of a demonstrable model of climate resilient peri-urban agriculture. Policy
makers and practitioners at state and national level will also benefit from cross learning.

ACCCRN City Projects

RESOURCEFULNESS

LEARNING

FLEXIBILITY AND
DIVERSITY

REDUNDANCY AND
MODULARITY

SAFE FAILURE
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Gorakhpur and Basirhat: Decentralized Water-Sanitation System for Peri-Urban
Farmers
Proponents
Project Holder: Gorakhpur Environmental Action
Group (GEAG)
Project Implementer: GEAG
Project Period: October 2013 - September 2015 (24
months)
Budget: $150,776

Other Partners: Professional Institute for
Development and Socio-Economic Management,
Consortium for Decentralized Wastewater Treatment
Systems Dissemination Society
Contact: GEAG (geagindia@gmail.com)

Basirhat

Project Rationale
•

Peri-urban communities contribute to climate change resilience by conserving open areas, water
bodies and grazing land. In Gorakhpur and Bashirhat over 70% of peri-urban households depend on
agriculture. However, peri-urban communities are often perceived as being ‘less rural’ and as such
denied access to the agriculture services enjoyed by rural communities and neglected by extension
services. Yet, they also often lack access to the basic civic amenities of sanitation and drinking water
found in urban areas.

•

Gorakhpur’s City Resilience Strategy identified inadequate coverage of drains and improper waste
management to be major problems. During heavy rains water has to be pumped out, which invariably
then stands for long periods in low lying areas, ruining agriculture. Many farmers have no option but to
use standing waste water for irrigation of upland farms causing health risks or have to rely on private
dug wells using ground water. Over exploitation of ground water for irrigation in peri-urban villages of
Bashirhat increases salinity causing major problems for the drinking water for city inhabitants.

•

These problems often compel farmers to abandon agriculture in peri-urban villages with the
subsequent conversion, often unplanned and unregulated, of fields to non-agriculture use; with
adverse consequences on buffering against flooding for the city. Farmers need a low-cost irrigation
solution to allow peri-urban agriculture to survive and improve the drainage capacity and sanitation
conditions.

Project Overview
The project seeks to demonstrate decentralized community-managed waste water treatment systems
(DEWATS) for the reuse of sewer water for irrigation in peri-urban villages. Village sanitation will be
improved by treating the sewage water diverted from city and rural households, whilst also making use of
treated waste water to irrigate small land holdings of farmers. The key activities are:
•

Community and Government consultation through Shared Learning Dialogues.

•

Construction of DEWATS units and training of local masons and community leaders to maintain and
manage them.

•

Development of a village sanitation and water management plan to influence the block-level sanitation
scheme and agriculture plan for wider replication of benefits.

•

Exposure of government officials from the departments of agriculture, rural development and microirrigation to established DEWATS models, management practice and resilience issues.

Expected Impact
The project will limit further unplanned growth in peri-urban areas of Gorakhpur and Bashirhat conserving
around 40% of agriculture land through DEWATS micro-irrigation and reducing ground water extraction for
irrigation in project villages by 30%. 30% of households will be able to increase their savings as a result
of reduced irrigation costs. The project will further build climate change resilience in Gorakhpur, whilst
promoting resilience planning in Bashirhat through engagement of stakeholders to develop their own CRS.
Key Beneficiaries
The DEWAT system of waste water treatment will provide safe sanitation and irrigation solutions,
benefitting over 100 households involved in agriculture. The system will reduce contamination of subsurface water used for drinking by 308 households in Semra Devi Prasad village whilst Shivati village has
246 vegetable cultivators, 136 orchard owners and 184 fishing households who will directly benefit. The
cost to households of medicine for treatment of common seasonal diseases and lost employment days
will reduce as will the cost of using alternative irrigation methods. The project will indirectly benefit the
Municipal Corporations of the two cities to plan for the optimal use of resources through improved waste
management practices.
The project contributes to the following resilience characteristics: ‘Flexibility’- the villages will adopt an
alternative strategy to find a solution to the challenges of climate change, unplanned land use and threats
to peri-urban agriculture. ‘Resourcefulness’--the project will mobilize resources – particularly technological
and environmental resources – in order to prevent further disruption to the peri-urban agricultural system.
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Gorakhpur
Basirhat

670,000
127,000

Urban Climate
Change Resilience
Action Areas

Water demand &
conservation
systems

Resilience
Characteristics

RESPONSIVENESS FLEXIBILITY AND
DIVERSITY

RESOURCEFULNESS

LEARNING

REDUNDANCY AND
MODULARITY

SAFE FAILURE

Indore: Testing and Promoting Decentralized Systems for Differential Water
Sources and Uses
Proponents
Project Holder: TARU Leading Edge
Project Implementer: TARU Leading Edge
Project Period: December 2010 – June 2013;
extended to October 2014
(47 months)
Budget: $239,850

Other Partners: Sewa Surbi, Aim for Awareness of
Society and other NGOs; local engineering and
technical institutions; Indore Municipal Council
Contact: TARU Leading Edge (info@taru.org)

Project Rationale
•

•

The need for differential water sources and uses: the city’s water supply is currently unsustainable
due to factors including rapid population growth and urbanization. This has led to heavy reliance on
water from the distant Narmada River which is costly and energy-intensive. Service deficiencies faced
by Indore residents are disproportionately borne by the lower-income sections of society.

Population

2,400,000

Climate change risks: Rainfall variability and temperature increase are forecasted, with more
intense/frequent storms, leading to increased vector and water-borne diseases which are
common during the rainy season, due to water logging.

Project Overview
Despite the challenges, there is significant scope for improvement to both the water supply and related
public health status, in order to build resilience. The project’s main objective is to demonstrate alternative
viable and sustainable models for cost-effective, reliable urban water management through community
involvement, which can be mainstreamed into the municipal system. The project comprises 3 key phases:
•

Community context analysis to understand the city’s water scarcity situation and provide the context
for developing integrated water management options and community-level intervention processes.

•

Development of tools and methods for the assessment of the present water resource situation and
future projections and technology options.

•

Community-level interventions such as developing tools for community mobilization, and piloting usermanaged integrated water systems.

Urban Climate
Change Resilience
Action Areas

Expected Impact
The project will initially benefit the four communities selected for participation. However, the models
developed will be of benefit at city level. The intervention provides cheaper, higher quality, and more
diverse local water supply options which will build resilience against unreliable supplies and help
accommodate increasing or surge demand. This will provide water security for the poor who get
differentially lower levels of services and pay relatively higher rates due to the hidden costs of poor water
supply. It will reduce the poor’s disease burden and domestic burden of water collection, much of which
falls on women and children.
The project contributes to the following resilience characteristics: ‘Flexibility and Diversity’- diversity
of water sources means vital assets and functions are distributed so they are not all affected by a given
event at any one time. ‘Redundancy and Modularity’- the project promotes the ability to accommodate
increasing or surge demand through multiple pathways options. ‘Resourcefulness’- the activities will
increase the city’s capacity to identify problems with water resources, establish priorities and mobilize
resources to tackle the risk. ‘Responsiveness’- the ability to organize/reorganize the water system both
in advance of and following a stress through capacity building measures. ‘Learning’- capacity building
measure will enhance the city’s ability to internalize past experiences and failures and make improvements
to the water system.

Water demand &
conservation
systems

Resillent housing
& transport
systems

Resilience
Characteristics

RESPONSIVENESS
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SAFE FAILURE

Key Beneficiaries
The project will directly benefit around 1,000 poor households and Indore Municipal Corporation as a result
of better managed water supply and redundancy options. It will reduce waterborne health risks through
improved knowledge about the water quality of different sources.

ACCCRN City Projects
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Indore: Strengthening Vector-borne Disease Surveillance and Response Systems
Proponents
Project Holder: TARU Leading Edge
Project Implementer: District Health Department
Project Period: December 2011 – October 2014
(35 months)
Budget: $183,080

Other Partners: District Health Society; Indore
Municipal Corporation; Urban Health Resource
Centre; and community-based organization Sahayata
Contact: TARU Leading Edge (info@taru.org)

Project Rationale
•

•

Climate change risks: Some areas, especially slums, built along the natural drainage channels,
remain perpetually water-logged due to lack of sewerage. This is exacerbated by the more intense
and frequent storms that the city has been facing. Stagnating water causes increased vectorborne/
waterborne diseases, worsened by urbanization, and climate change induced temperature increase.

Population

2,400,000

The need for disease surveillance system: The existing system of monitoring vector/water-borne
diseases is already overstretched and subject to errors. The current system does not promote
participation of private health facilities, nor does it have a structured response mechanism in case of
any major outbreak of disease. The project is innovative because, aside from Surat, no other city in
India has deployed a technology based on real-time surveillance system.

Project Overview
The overall objective of the project is to reduce the incidence of vector and waterborne disease outbreaks
in Indore. This will be achieved through the establishment of an integrated, citywide disease surveillance
and response system. Disease-related data will be collected by the city health department from clinics,
hospitals, private medical practitioners and pathological labs across the city on a daily basis. Such a
mechanism will help identify areas which are prone to a particular type of disease outbreak, as well as
aid the health department in ensuring timely action for preventive interventions. The knowledge will also
help the Indore Municipal Corporation and the city health department to effectively prioritize sanitation and
contingency plans. Moreover, the activities will encompass building community’s coping capacity, raising
awareness and capacity building of the city health department, to address health-related emergencies.

Urban Climate
Change Resilience
Action Areas

Expected Impact
An effective disease surveillance and response system will promote city resilience by capacitating city
stakeholders through technology-based tools to mitigate the impacts of climate change on health faced by
the poor and to create a city-wide network for protecting public health. Timely preventive action will mean
fewer people affected by these diseases, less treatment cost on the poor and reduced burden on health
facilities.
The project contributes to building 3 resilience characteristics in Indore. ‘Responsiveness’-the
reorganization of the surveillance system to accommodate private health facilities and on a more
structured basis recognizes the threat of increased disease outbreaks as a result of climatic variability.
‘Resourcefulness’-demonstrated by the public and private health services seeking to build surveillance
capabilities, both systemic and in terms of human resources. ‘Learning’-the lax existing system will be
addressed through the innovative surveillance system and knowledge generated will feed into the health
department’s contingency plans.

Key Beneficiaries
The main beneficiaries of this project are the Indore city residents, especially the poor who are more
vulnerable to vector/waterborne diseases. The project will directly benefit the poorer areas, reaching nearly
800,000 people living in slums and resettlement colonies. Benefits will also accrue to other segments of
the population including the low-middle, middle and higher middle class communities living in the vicinity
of these areas. The city health department will greatly benefit from reduced loads on medical facilities. The
collection of information over time will also be used by academic institutions in understanding the linkages
between the climate, environment and specific vector borne diseases prevalent in Indore.

Emergency
management &
early warning
systems

Education &
capacity building
of citizens

Resilience
Characteristics
RESPONSIVENESS

RESOURCEFULNESS

LEARNING
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Indore: Peri-urban Lake Restoration to Create Emergency Water
Management Options
Proponents
Project Holder: TARU Leading Edge
Project Implementer: TARU Leading Edge
Project Period: October 2012 – March 2016
(42 months)
Budget: $746,500

Other Partners: Real estate developers, CSOs
including: Seva Surabhi, Indore branch of Urban
Health Resource Centre and Aims for Awareness
of Society, City Municipal Corporations and
Development Authorities, Pollution Control
Board, Lake Development Authority and Urban
Development department
Contact: TARU Leading Edge (info@taru.org)

Project Rationale
•

Water scarcity in Indore: Increasing population pressure is resulting in loss of surface water bodies
and depletion of groundwater. Urbanization and the increase of impermeable surfaces reduce the
capacity for groundwater recharge.

•

Climate change risks: The prognosis indicates increasing rainfall variability and more intense
and/or more frequent storms as well as an increase in dry periods. With less permeable soils the
city would need to optimally use existing lakes to capture runoff, creating buffer supplies and helping
to increase groundwater recharge.

•

Neglect of Indore’s peri-urban lakes: Lakes used to meet all the city’s water needs, but since
the mid-1980s have become neglected in favor of more distant sources. Urban expansion has also
resulted in increasing levels of water contamination. In the absence of integrated lake restoration
models, the city administration does not have mechanisms to conserve them, and successful
community based initiatives are lacking.

Project Overview

Population

2,400,000

Urban Climate
Change Resilience
Action Areas

The project aims to protect lakes through better management of catchments undergoing rapid urbanization
and to increase residents’ resilience to water scarcity, particularly during emergencies. This will be achieved
by developing an integrated replicable model for peri-urban lake rejuvenation and conservation which will
be used to influence decision makers to adopt comprehensive solutions. Key project activities include:
•

Mapping of existing urban and peri-urban lakes of Indore will be done, which will provide the basis for
an integrated water balance and quality model that considers water demand, current water sources
and supplies, pollution, population growth scenarios, as well as sewerage, solid waste and sanitation
arrangements.

•

Awareness building with stakeholders will be undertaken concerning water related issues/challenges,
including actual costs of water, alternate sources and on-site solid waste and sewage treatment options.
Key stakeholders will include real estate developers, resident welfare associations, and the poor.

•

Various water modeling iterations will be developed to highlight the impacts and benefits to various
sections of society and options for intervention will be identified and selected by consensus. These
will be implemented at a community level by resident welfare associations and at the catchment level
along the drainage lines or in the lakes. Potential interventions include: wastewater treatment and
solid waste management in poor areas, lake restoration and community managed water treatment
systems.

Land use &
Urban planning

Water demand &
conservation
systems

Emergency
management &
early warning
systems

Ecosystems
service
strengthening

Expected Impact
The project will result in improved water quality in the restored lakes and the methodology used will inform
policies on urban water body conservation. The project has replication potential since most of the towns and
cities in semi-arid zones of peninsular India have traditional lakes and tanks, many of which are degraded.
The project contributes to the following resilience characteristics: ‘Flexibility & diversity’ – Additional
restored water bodies will enable concerned stakeholders to gain access to clean water under more
variable and extreme conditions. ‘Redundancy & modularity’- the restoration of lakes will provide spare
capacity to accommodate extreme climate events as well as provide an alternative source option for urban
water users. ‘Resourcefulness’- Concerned stakeholders will have greater ability to identify and anticipate
problems, establish priorities and potentially mobilize further resources to address water needs.
Key Beneficiaries
It is expected that about 25,000 people from all socio-economic groups would directly benefit from the
restoration efforts, of whom an estimated 5,000 are poor. The poor groups are priority beneficiaries since
they currently pay more for water and have limited access to safe drinking water. Furthermore, these
populations are more likely to be dependent on unsafe/uncertain quality of water and face a higher disease
burden due to poor water quality.
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Indore & Surat: Promoting Cool Roof and Passive Ventilation for Indoor
Temperature Comfort
Proponents
Project Holder: TARU Leading Edge
Project Implementer: TARU Leading Edge
Project Period: August 2012 – January 2015
(30 months)
Budget: $556,120

Other Partners: Private sector: real estate developers
and manufacturers of cool roof paints and insulation
materials, City Municipal Corporations and
development authorities, Associations of Architects
and Builders
Contact: TARU Leading Edge (info@taru.org)

Project Rationale
•

Increase in total energy demand: caused largely by population increase has led to a widening
gap between electricity demand and supply and more frequent power cuts, especially in summer.
This impacts upon trade and industry, work efficiency, comfort in sleeping, health, and amplifies air
pollution effects on respiratory diseases.

Population
o

•

Climate change risks: the prognosis for both cities indicates a temperature increase of around 2-3 C
in both minimum and maximum temperatures over 2045-2060. The summers are already unpleasant
with periods of high humidity and more intense and/or more frequent storms expected. Such an
increase will lead to substantial increases in energy demand through greater usage of and load on
cooling devices.

•

Existing cooling methods waste large amounts of water & energy: Traditional, cost effective
cooling and ventilation methods have been neglected due to the widespread inefficient use of
electricity for cooling. While relevant codes have been developed, their acceptance by households
and the construction and real estate industries is low due to lack of awareness and high electricity
subsidization.

Indore:

2,400,000

Surat:

4,500,000

Project Overview
The project seeks to promote indoor thermal comfort through no/low energy options for urban residents.
The proposed cool roofs and passive ventilation measures can bring about micro resilience within
communities and can complement local government macro resilience strategies. Project activities include:
•

Technology identification and documentation: all available traditional options for reducing heat
inputs and passive ventilation techniques for different types of buildings will be identified. These include
vegetative/artificial shading methods, roof treatments and ventilation systems. A handbook of relevant
technologies will be produced with simple methods for cost-benefit calculations.

•

Demonstration: Around 20 old buildings (to be retrofitted) and 20 new buildings would be selected for
demonstration of different technologies. At least 20 will be houses of poor groups. Tours, brochures and
displays on the technology used and temperature and energy saving information will be available at the
buildings for a variety of stakeholders, as will a website. Efforts will be made to attract traders of cool
roof technology to partly sponsor the demonstration projects.

•

Training and capacity building: Training engineers, architects, masons and painters in these
technologies offers an opportunity to promote acceptance and implementation of them by house
owners. Graphic handbooks understandable by illiterate workers will be prepared for use in training.

Expected Impact
The primary impact sought is acceptance of cool roof and passive ventilation technologies as common
practice among the public, builders, municipal authorities and other stakeholders. It is anticipated that the
availability of a variety of options for improving thermal comfort will generate a dialogue on application
of these technology options among decision makers and create demand for incorporation of these
technologies in new and existing buildings. Lowering of ambient air temperatures will reduce heat- and
smog-related health issues.
The project will contribute to the following resilience characteristics: ‘Flexibility and diversity’- the project
will enable households to identify more energy efficient measures for temperature control so that they are
less reliant on existing high energy consumption cooling systems. ‘Resourcefulness’- private sector actors
will be encouraged to take up this potential market opportunity to meet emerging needs. ‘Learning’ – the
demonstration projects will enable real estate developers, technology provider and residents to learn and
improve upon the designs and technologies for future implementation. They could also help policy makers
to learn and provide incentives for better design practices.

Urban Climate
Change Resilience
Action Areas

Resillent housing
& transport
systems
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capacity building
of citizens

Resilience
Characteristics

RESPONSIVENESS

FLEXIBILITY AND
DIVERSITY

Key Beneficiaries
The poor will be key beneficiaries as they have less access to electricity and face problems of thermal
stress and poor ventilation. It is estimated that if these technologies are accepted by even only 1% of the
poor population in the two cities, this will benefit about 12,000 people. This technology will also benefit
office workers and the electricity utilities that are unable to cope with the subsidy burden of the residential
sector.
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Surat: End-to-end Early Warning System
Proponents
Project Holder: TARU Leading Edge
Project Implementer: Surat Municipal Corporation
Narmada Water
Project Period: December 2010 – March 2013;
extended to December 2014
(49 months)
Budget: $509,900

Other Partners: Resources and Water Supply
Department; Gujarat State Disaster Management
Authority; Surat Urban Development Authority;
Sardar Vallabhbhai National Institute of Technology;
Central Water Commission; Irrigation Department;
South Gujarat Chamber of Commerce and
Industries
Contact: TARU Leading Edge (info@taru.org)

Project Rationale
•

The need to address Surat’s flood: Surat is the most flood-prone city in the state of Gujarat, with
high vulnerability amongst the poor population and industries. The floods of 2006, resulting from an
emergency release from the Ukai dam, inundated 75% area of the city costing several hundred billion
Rupees.

•

Climate change risks: Since the dam’s construction in 1971, the increasing building of embankments
and new infrastructure along both sides has reduced the safe discharge of the river between the
banks and narrowed down the mouth of Tapi, which will likely be exacerbated by sea level rise.
Climate change scenarios for Surat indicate rainfall variability, leading to more emergency dam
releases and flooding.

Population

4,500,000

Project Overview
This project has developed an integrated meteorological, hydrological and reservoir modeling system in
order to improve reservoir operations for flood mitigation. An end-to-end early warning system is also set
up to inform the city administration to take action in case of extreme precipitation events. The project is
also building community disaster response capacity. This project addresses the issue of flooding in a multiscalar and multi-institutional manner, looking at upstream causes of flooding beyond the administrative
boundary of the city. Key activities include:
•

Establishment of Surat Climate Change Trust: multi-stakeholders to facilitate the design of the flood
management system, direct agencies to set up a data collection system and suggest studies to
reduce vulnerability.

•

Climate change informed modeling: existing hydrological models will be integrated with rainfall
predictions, real time rainfall, stream gauge, and reservoir data collection systems. Simulation of
changes induced by climate change will also be carried out to assess future scenarios and generate
flood risk maps.

•

Early warning and disaster management system: based on near-real time modeling results and
communicated through various channels to the communities at risk.

•

Support to the poor: feasibility studies will look at setting up a database of vulnerable people and a
community-managed asset bank, whilst building by-laws will be influenced in favor of the poor.

Urban Climate
Change Resilience
Action Areas

Drainage, flood &
solid waste
management

Emergency
management &
early warning
systems

Expected Impact
The enhanced met-hydro reservoir models will provide at least four days respite time before flood enters
the city. This gives sufficient time for controlled release of dam water, thereby minimizing flood-related
damages and the vulnerability of the poor, whose houses are located in more flood-prone areas. The
climate informed flood information will also help residents build safer homes.
The project contributes to building multiple resilience characteristics in Surat. ‘Flexibility and Diversity’improved management of the Ukai dam allows normal functionality of the dam within a wider range
of rainfall patterns as well as creates ‘Safe Failure’ through controlled release of water if its capacity
is exceeded. ‘Resourcefulness’-the flood modeling database and vulnerable people’s database
enable appropriate planning mechanisms to identify and prioritize problems and mobilize resources.
‘Responsiveness’-The establishment of a multi-stakeholder of Surat Climate Change Trust increases their
capacity to manage systems against potential threats. ‘Learning’-The development of a shared flood
modeling database and the establishment of the of Surat Climate Change Trust enable internal agents to
understand flood risk and climate change impacts on their city and incorporate learning into appropriate
urban management strategies.
Key Beneficiaries
End-to-end warning system directly benefits roughly 75% of the city population. The losses to businesses
and the Surat Municipal Council will be reduced. Over 20% of the city’s poor households along creeks
and rivers, and nearly 50% of the total households will benefit from reduced risks due to more controlled
releases and sufficient respite time to shift to safer locations. Almost all the households and industries will
be prevented from livelihood and business disruptions.
ACCCRN City Projects
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Surat: Urban Health and Climate Resilience Center
Proponents
Project Holder: TARU Leading Edge
Project Implementer: Surat Municipal Corporation’s
Health Department
Project Period: August 2012 – December 2015
(40 months)
Budget: $521,795

Other Partners: Surat Municipal Institute of Medical
Education and Research
Contact: TARU Leading Edge (info@taru.org)

Project Rationale
•

Climate change risks: Surat is already prone to vector-borne diseases, rainfall variability, flooding
and potentially more prolonged water logging.

•

The need for Surat Urban Health and Climate Resilience Center: The city has one of the best
public health care services and delivery infrastructure in the country which is considered as a model.
It integrates vector breeding control measures, provision of safe water supply, collection of solid and
biomedical wastes, and wastewater management. However, the system needs to be strengthened
in order to meet the demands of rapid urbanization and climate change. Based on the health sector
study carried out in 2010 under ACCCRN, the team recommended establishing an Urban Health and
Climate Resilience Center to build on the knowledge and operating procedures established in Surat,
in order to provide support to the state and central-level urban health support systems that
incorporate climate change resilience issues.

Population

4,500,000

Project Overview
The project involves establishing an Urban Health and Climate Resilience Center with the main goal
of improving urban health management through evidence-based research, strengthening surveillance,
and developing operating procedures for lifeline services departments in the city. The Center will be
established within an existing institution, the Surat Municipal Corporation’s Health Department, and will be
the first of its kind in the country to address public health and climate change adaptation issues.
Key activities include:
•

Formation of a public health working group to steer the Centre’s establishment and to advise on
possible climate change scenarios in the city and their impacts on existing public health systems.

•

Development of climate-informed disease surveillance system which will involve the analysis of
various parameters, such as the impact of climate risks on the population, and the success of
adaptation measures towards the improvement of health and the environment.

•

Inter-disciplinary research which will prioritize a set of research areas integrating urban health,
environmental services and climate change. It will also focus on policy pathways for equitable health
care for poor/ vulnerable citizens.

•

The centre will establish an outreach program to promote these preventive health practices in other
cities through published materials, training packages and professional networks.

Expected Impact
•

Institutionalization of water/vector-borne disease surveillance system enables improved prediction of
epidemics and prevents incidents leading to epidemics; as well as, provides preventive measures in a
coordinated manner with other stakeholders and agencies.

•

The project will provide support to Surat Municipal Corporation departments to implement strategies
to minimize the impacts of climate change on human well-being.

•

Evidenced-based understanding of climate – health linkages will be developed.

The impact will be at the city-wide level, although the center will generate information that will be useful
across the state, as well as a model that can be replicated across the country. The project contributes
to building 3 resilience characteristics. ‘Responsiveness’- the health centre represents a new form of
organization that is emerging in response to urbanization and climate change. Surveillance system will
allow health workers to organize a response in advance of a threat. ‘Resourcefulness’- the improvement
of the health information management and incorporation of climate change data into health analysis
will improve actors’ ability to identify problems and provide evidence as a basis for resource requests.
‘Learning’ -ability to internalize past experiences and failure within the health system as a result of the
improved health information management system.
Key beneficiaries
The whole city population will benefit especially poor and vulnerable groups prone to infectious diseases
and vector-borne diseases. A reduced disease burden will mean steadier incomes and reduced costs of
medical support.
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Bandar Lampung: Integrated Solid Waste Management Master Plan
Proponents
Project Holder: Mercy Corps
Project Implementer: Bappeda (Local Development
Planning Board)
Project Period: November 2010 – December 2011;
(14 months)-Project completed
Budget: $233,530

Other Partners: Lampung University; Kementerian
Lingkungan Hidup (representative of national
government); URDI; Cleanliness and Parks Agency
(Disbertam); Public Works Agency; Mitra Bentala
(an NGO); ARUP
Contact: Ratri Sutarto (rsutarto@id.mercycorps.org)

Project Rationale
•

The need for integrated solid waste management: the city’s existing solid waste management
system is unable to cope with demands brought about by rapid urbanization and the city lacks an
integrated plan. The majority of all city’s waste goes uncollected due to lack of institutional capacity,
or is improperly disposed of. Much of the waste amasses in rivers and drains, which reduces
drainage and increases flood risk along the riverbank where many of the urban poor live. There is low
community participation in solid waste management due to low awareness of the issues.

•

Climate change risks: the city’s Vulnerability Assessment (2010) projects rapid rainfall variability,
which will increase the number and severity of flooding. Together with Temperature increase and
improper solid waste disposal, this will lead to greater health risks for vulnerable populations, since
piles of uncollected waste and standing water provide a breeding ground for vector-borne disease.

Population

810,000

Project Overview
An Integrated Solid Waste Master Plan (ISWMP) has been produced based on an assessment of a number
of options for integrated waste management that are technically, institutionally, and economically viable.
Key activities:
•

A literature review focused on waste management needs and projected climate change impacts.

•

Policy analysis that includes lessons learned from other cities with initiatives focused on solid waste
management and climate change, and related experience in policy formulation.

•

Value chain assessment focused on community-based, informal solid waste systems

•

Best practice identification in municipal solid waste management by comparing Bandar Lampung’s
management with other cities.

•

Techno-economic assessment to prepare options for integrated waste management based on
economic feasibility.

•

Developing the master plan to synchronize results with city land use planning and incorporate it into
Bandar Lampung city resilience strategy and city planning.

Expected Impact
The ISWMP increases urban climate resilience by incorporating climate change projections and healthrelated vulnerabilities into solid waste management. The process has built awareness of the relationship
between solid waste management, drainage, the health sector and climate change, as well as building
capacity of the city to manage these in an integrated manner. The ISWMP will help reduce flood damage
to assets while a healthier environment will reduce the poor’s health expenditure and provide an
opportunity to increase savings. The assessments carried out in the project including master plan scenarios
and the project’s recommendations provide the basis for integrated waste management plan in Bandar
Lampung through 2025.
The project contributes to the resilience characteristics: ‘Resourcefulness’- research into solid waste
management, policy analysis and best practice identification shared through multi-stakeholder forums
increases internal agents’ capacity to identify problems, prioritize actions and mobilize resources.
‘Responsiveness’- multi-sectoral working increases the capacity to organize effective management urban
systems. ‘Learning’- research to establish baselines, evaluation of pilots and formation of working groups
supports learning and establishment of new strategies that relate to the agency of different actors.

Urban Climate
Change Resilience
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Key Beneficiaries
Disbertam and Bappeda receive direct benefit through the production of the solid waste master plan.
Communities will benefit from improved quality of life through better services and a healthier environment.
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Bandar Lampung: Groundwater Conservation (Biopores)
Proponents
Project Holder: Mercy Corps
Project Implementer: BAPPEDA (Local Development
Planning Board)
Project Period: January 2012 – April 2014 (28 months)
Budget: $495,860

Other Partners: A multi-stakeholder Task Force Team
with representatives from: Local Development
Planning Board; Local Public Water Company
Way Rilau; City Planning Agency; Agriculture,
Animal Husbandry, and Forestry Agency; Local
Environmental Control and Management Board;
Public Park and City Hygiene Agency; University
of Lampung; Private Sector; Community Groups;
ARUP
Contact: Ratri Sutarto (rsutarto@id.mercycorps.org)

Population

810,000

Project Rationale
•

The need for groundwater conservation: the severity of water scarcity increases during extreme
climate events, such as droughts and floods. The city has groundwater reserves but the quantity and
quality are deteriorating due to high water demand and limited service coverage of the regional water
provider leading to groundwater extraction, and an expanding area of impermeable surface which
leads to a rapid runoff rate. Groundwater recharge is a critical matter for the provision of safe water in
the city. Due to its coastal position and poor infrastructure, Bandar Lampung is a disaster-prone area.
The affected areas are mostly inhabited by poor households, who are more vulnerable to the impacts
since they have a relatively low adaptive capacity.

•

Climate change risks: sea level rise, more intense/frequent storms, deforestation, urban
development activities and inadequate drainage are increasing the frequency and severity of flooding.
Improper solid waste disposal into canals has exacerbated this.

Project Overview
The project aims to reduce flood potential, increase groundwater quantity, and accelerate soil infiltration
capacity, by implementing an artificial groundwater recharge method in the form of biopore infiltration
holes. This project involves:
•

•

Pilot project: A preliminary assessment will determine the most appropriate location and method
to install biopores and will include a review of successes/failures of biopore application at local and
national scale. An inception workshop and site visit will develop a general understanding of the
biopore method, gather lessons learned and ensure stakeholder commitment. Data will be collected
and analyzed on soil composition, groundwater quality, solid waste, weather and hydrological
characteristics. Local facilitators will be appointed in the two sub-districts of the pilot, to act as
community-level coordinators for biopore implementation and maintenance. Approximately 20,000
biopores will be installed during this phase.

Land use &
Urban planning

Drainage, flood &
solid waste
management

Extended implementation: This phase will involve the implementation of the biopore project on a
wider scale in Bandar Lampung municipality - city-wide, if possible – based on the pilot project’s
findings. During this particular implementation stage, 80,000 biopores will be installed.

Expected Impact
The project is expected to positively impact the wider ecosystem by increasing the groundwater reserve
which will help the community to overcome drought during the dry season by increasing groundwater.
It will also reduce flood potential by enhancing the soil’s re-absorption capacity. Since a biopore system
relies on organic waste to stimulate the activities of soil organisms that play a major part in increasing soil
porosity, the project will also provide a secondary benefit by alleviating solid waste.
The project contributes to the following resilience characteristics: ‘Redundancy and Modularity’- the
biopores will provide additional soil infiltration capacity to help reduce inundation and support the existing
drainage system. ‘Learning’- the project design will benefit from a review of past experiences locally and
nationally, to ensure best practices are applied. The implementation of a pilot project will also offer the
opportunity for project stakeholders to learn from this before the intervention is rolled out at a larger scale.
Key Beneficiaries
The project will directly benefit communities of around 300,000 people living in the target area by reducing
inundation caused by high surface runoff.
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Bandar Lampung: Building Teachers’ and Students’ Climate Change
Resilience Capacity
Proponents
Project Holder: Mercy Corps
Project Period: January 2012 – December 2014
(36 months
Budget: $450,000

Project Implementer: Project Management Unit
comprising representatives from: Ministry of
Environment; Curriculum Center of the National
Education Department; Hanns Seidel Foundation;
Indonesian Municipality Association; University
of Satyawacana; Indonesian NGO Network in
Environmental Education; Education Agency of
Bandar Lampung; University of Lampung; Local
Development Planning Board of Bandar Lampung;
Education Council of Bandar Lampung; WATALA;
Mitra Bentala
Contact: Ratri Sutarto (rsutarto@id.mercycorps.org)

Population

810,000

Project Rationale
•

Climate change risks: climate change will increase the impact of climate-related hazards already
faced by the city including tidal waves, storm surges, coastal erosion and sea level rise. It will
also likely exacerbate flooding and drought. Children are particularly vulnerable according to the
vulnerability assessment conducted in 2010.

•

The need for improved climate change resilience capacity: education and knowledge will build city
residents’ resilience and mainstream climate change adaptation. There is need to develop hands-on
educational materials on climate change adaptation, to integrate them into the schools’ curriculum
and to train teachers and school students so that the knowledge will then be shared within their local
community.

Project Overview
This project aims to increase climate change adaptive capacity of teachers and students through education
with an ultimate goal to integrate climate change into national curriculum. It will also encourage activities
within the wider city to increase resilience.
•

A review will be conducted with key stakeholders in the education sector to identify existing modules
on the natural environment, climate change, and disaster reduction in Indonesia.

•

An urban climate change resilience module will be developed for elementary and junior high schools
in collaboration with city stakeholders. An initial trial training workshop for teachers will test the draft
module for its suitability.

•

A pilot project will be conducted to test the effectiveness of the module and to measure its impacts
on teachers’ and children’s knowledge and climate-risk preparedness behavior.

•

The finalized UCCR module will be disseminated at city and national level. Advocacy, including
seeking a Mayoral Decree, will be used to promote institutionalization of the curriculum.

Urban Climate
Change Resilience
Action Areas

Emergency
management &
early warning
systems

Education &
capacity building
of citizens

Expected Impact
The key impact will be increased adaptive and response capacity of students in dealing with climate
change effects. As a result, the capacity of their communities will also increase. Teachers’ understanding
of and skills in climate-related knowledge will be strengthened. Not only is it expected that the module will
be officially adopted by the Education Agency and Mayor of Bandar Lampung, and so disseminated citywide, but also it is hoped that the project will be able to disseminate its best practices nationally.
The project contributes to these resilience characteristics: ‘Responsiveness’- the increase in adaptive
capacity will enhance individuals’ and households’ ability to organize themselves and act in a timely
manner prior to and after a disaster. ‘Resourcefulness’- being equipped with increased knowledge
regarding climatic threats and adaptation methods, communities will be better able to take appropriate
decisions and actions to mitigate the worst impacts, which may include mobilization of community or local
authority resources.

Resilience
Characteristics

RESPONSIVENESS
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REDUNDANCY AND
MODULARITY

SAFE FAILURE

Key Beneficiaries
Direct beneficiaries are students and teachers in the 4 pilot schools. Once the new curriculum is
implemented in all schools in Bandar Lampung, the anticipated number of direct beneficiaries is around
314 elementary and 142 junior high schools.

ACCCRN City Projects
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Bandar Lampung: Feasibility Assessment of Establishing a Waste Bank
Proponents
Project Holder: Mercy Corps
Project Implementer: Mercy Corps
Project Period: January - July 2014
(7 months)
Budget: $73,000

Other Partners: Lampung School of Nature and
Environment (Sekolah Alam Lampung), Bandar
Lampung Community research organisation
(Lembaga Kajian Masyarakat).
Contact: Ratri Sutarto (rsutarto@id.mercycorps.org)

Project Rationale
•

A recent reduction in fish production has had a devastating effect on the coastal fishing community of
Bandar Lampung - almost 20% of the population. Production was reduced by about 200% between
December 2012 and January 2013, due to climate change induced weather variability such as longer
wet seasons with more intense or more frequent storms

•

Many fishermen do not have other income sources or skillsets that would facilitate their adaptation to
this situation, nor are many aware of products that could increase their resilience, such as insurance,
micro-insurance and savings. There is a low level of financial literacy and lack of knowledge of
budgeting, savings and debt that would allow them to make forward-looking financial decisions.

•

Waste management is a major challenge in the city, with the government of Bandar Lampung
currently only having the capacity to accommodate 68% of the total waste generated. The excess
waste creates adverse impacts such as an increased risk of flooding and unsanitary living conditions.

Population

810,000

Project Overview
The project aims to reduce flooding and health risks associated with climate change and waste
management whilst helping to address the livelihood challenge faced by the fishermen through income
generation opportunities provided by a waste bank. Run as a social enterprise, community members
are paid to collect and deliver recyclable inorganic waste to the waste bank for which they receive cash
compensation or they can deposit this income into a savings account facilitated by the waste bank. The
waste is recycled and sold by the waste bank, generating the revenue needed to sustain its operations.
The interaction between community members and the waste bank is also an opportunity to educate
community members on financial literacy and also waste management, such as the possibility of
composting organic waste.
This project will assess the financial, social, and operational feasibility of establishing a ‘Trash2Cash’waste
bank. It will comprise a market analysis, product assessment, competition analysis, marketing strategy
and financial forecast. The waste bank will ben assessed against its ability to add value to the following
principles:
•

Promote alternative income generation opportunities for community members who collect waste,
including those whose livelihoods are threatened by climate change.

•

Introduce savings opportunities and financial literacy skills to community members who collect waste
to increase their resilience to overcome future livelihood challenges.

•

Promote alternative waste management that contributes in reducing flooding and disease caused by
poor waste management.

Expected Impact
The project will generate alternative income for climate change affected communities. It is also expected to
encourage greater levels of private sector engagement and funding. A prototype of a viable social enterprise
will be a major draw for cities and the social enterprise methodology can be adapted by other cities.

Urban Climate
Change Resilience
Action Areas
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Resilience
Characteristics

RESPONSIVENESS FLEXIBILITY AND
DIVERSITY

Key Beneficiaries
The assessment will benefit the consortium of Bandar Lampung waste banks and the ‘Trash2Cash’ social
enterprise, with beneficiaries better able to understand the nature of the market which should enhance
their competitiveness. The assessment will also try to capture possibilities for private sector engagement
which will encourage city institutions to include private sector actors in resilience planning.
The project contributes to the following resilience characteristics: ‘Flexibility ’- the change in manner in
which livelihoods can be secured demonstrates an ability to adopt alternative strategies in response to
changing conditions. ‘Redundancy’- The market-based incentives system creates a spatially-distributed
and economically sustainable waste management system that does not burden the city budget.‘Safe
failure’- the project provides savings and financial literacy opportunities for the poor which aim to
encourage resilience to shocks in income generation.
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Semarang: Pre-feasibility Study for Expanding Rainwater Harvesting Systems
Proponents
Project Holder: Mercy Corps
Project Implementer: Project Management Unit led by
Semarang Development Planning Board
Project Period: December 2010 – November 2011
(12 months)- Project completed
Budget: $189,520

Other Partners: Semarang University; City team
comprising BLH Semarang, BINTARI Foundation,
BMKG Semarang, PSDA Semarang, P5 UNDIP,
LMB UNIKA, LEPAAS Semarang, and PERDIKAN
Association Semarang; ARUP
Contact: Ratri Sutarto (rsutarto@id.mercycorps.org)

Project Rationale
•

The need for water security: based on the city’s current water supply strategies and its population
growth, it is projected that by 2025 Semarang’s water demand will exceed its supply. PDAM’s (Local
Government Water Enterprises) water distribution is concentrated in the city centre, leaving those
living outside to fulfill their needs by building pumped wells, purchasing from water trucks and
collecting from distant water springs.

•

Climate change risks: Climate change will exacerbate water shortages by broadening the drought
impact area, increasing flooding and water contamination. Increased flooding, drought and clean
water shortages will potentially exacerbate vector-borne disease incidences, presenting an additional
health and economic burden to already poor households. Semarang needs to find alternative
inexpensive technologies to address the water scarcity and flood issues.

Population

1,460,000

Project Overview
This project conducted a pre-feasibility study to determine the potential of rainwater harvesting in reducing
climate change vulnerability, particularly flood and drought, in Semarang. A greater understanding of
potential for rainwater harvesting allows the city to better manage the anticipated shortfall in the water
supply system and enables households to use clean water without exploiting surface and groundwater
resources.
Key activities included:
•

Data collection and analysis: available methods of rainwater harvesting; Semarang hydrological,
geographical, and socio-economic data; water systems, supply, and demand; and the cost of the
relevant technology.

•

Pre-feasibility study of rainwater-harvesting models which are suitable for Semarang.

•

Feasibility mapping: production of a map and model of the potential area for implementing rainwaterharvesting technology along with its appropriate method. This enables a proposal for the citywide
implementation of a rainwater-harvesting system to be developed.

Expected Impact

Urban Climate
Change Resilience
Action Areas

Water demand &
conservation
systems

The key recommendations and lessons learned were:
•

Individual rainwater harvesting systems are a financial burden for poor people to develop while
communal systems are more feasible. A community participation process also promotes a sense of
ownership and assures the maintenance of the rainwater harvesting installation.

•

The involvement of the private sector helps to boost sustainability. Many private sector participants
are seeking further information about the possibility of using such systems at their sites.

•

The Environment Agency of Semarang has begun replication of the rain harvesting systems. In 2011,
the Environment Agency built an individual model of rainwater harvesting in 10 locations, for both
households and official administration offices. In 2012, they have allocated funds to build another
7 individual systems in locations recommended by this study.

The project contributes to building 3 resilience characteristics. ‘Resourcefulness’ -undertaking the study
generates a shared knowledge base among a diverse group of stakeholders, enabling them to identify
problems, define practical citywide solutions and mobilize resources to act. ‘Responsiveness’: better
understanding of water demand and the potential for rainwater harvesting will increase resilience by
allowing the city to better manage the water supply system. ‘Learning’ -the establishment of a city team,
including diverse stakeholders, provides an opportunity for interdisciplinary learning from this and future
projects.

Resilience
Characteristics

RESPONSIVENESS

RESOURCEFULNESS

LEARNING

FLEXIBILITY AND
DIVERSITY

REDUNDANCY AND
MODULARITY

SAFE FAILURE

Key Beneficiaries
Around 44% of the population not currently served by municipal water authorities benefits from rainwaterharvesting technology. These populations are particularly vulnerable to disruptions of clean water,
contamination in floods, loss of groundwater, and drought.
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Semarang: Flood Forecasting and Warning System
Proponents
Project Holder: Mercy Corps
Project Implementer: The Project Management
Unit including representatives from Semarang
Development Planning Board and Environmental
Board
Project Period: January 2012 – December 2014
(36 months)
Budget: $552,230

Other Partners: Disaster Management Board;
Environment for Sustainable Development Board;
Meteorology, Climatology and Geophysics Board
of Semarang; Diponegoro University; LMB
Soegijapranata Catholic University; Asian Disaster
Preparedness Center; ARUP; Red Cross-Indonesia;
Dinkes Local Health Agency; PERDIKAN Community
groups
Contact: Ratri Sutarto (rsutarto@id.mercycorps.org)

Project Rationale
•

The need for flood forecasting and warning system: Semarang has had long experience with
flooding, including tidal flooding, and the areas being inundated are increasing over time. Tidal flooding
is occurring more frequently over the duration of the day, making it more difficult to predict. Whilst
some communities have made adaptive efforts, by raising the level of their houses to prevent flood
intrusion, there is no flood early warning system.

•

Climate change risks: Although there are on-going efforts to improve the city’s drainage
infrastructure, increasing rainfall variability and sea level rise will increase vulnerability to flooding,
in particular during the wet season. It is estimated that the number of households living in flood-prone
areas will increase approximately by 50% by 2050.

Population

1,460,000

Project Overview
The project aims to reduce vulnerability to and impact of flood disasters by building preparedness capacity
of the most vulnerable communities and local government through the development of an early warning
system and evacuation strategies. Consequently, communities will become more resilient to flood and
other climate related disasters.
The key project activities are:
•

Disaster Risk Assessment: to identify existing community responses that work towards minimizing
risks, injury and casualty.

•

Flood Forecast Information and Warning System: The Meteorology, Climatology and Geophysics
Agencies of Semarang, climatologist, hydrology experts and community institutions will develop this
system and disseminate it to vulnerable communities and local government institutions responsible
for infrastructure development.

•

Identification of Flood Shelters: identified based on results from flood information system and
preliminary assessment with targeted communities.

•

Disaster Risk Management Training: provided for targeted communities. Community-based disaster
preparedness groups will also be developed in selected flood prone areas.

•

Pilot Project: to assess feasibility and benefits of implementing flood forecasting and warning
systems. It will assess community’s response time in the event of disaster and their preparedness
before and after the development of early warning system.

Expected Impact
It is anticipated that the project will not only lead to a reduction in climate change vulnerability but also will
have a positive impact on disaster risk reduction in Semarang. Flood forecast information will enable the
community to better prepare measures so that flood risk reduction and early evacuation reduce damages.
The Public Works Agency will be better informed about areas where infrastructure capacity needs to be
strengthened in order to minimize the flood impact, as well as areas that need to be kept as natural water
catchment sinks to minimize flood potential.
The project contributes to building the following resilience characteristics in Semarang. ‘Responsiveness’both communities and local government will be better prepared to take action in the face of disruption
through the introduction of an early warning system and evacuation strategies. Community-based
disaster preparedness groups will also be developed so that communities can respond effectively.
‘Resourcefulness’ -the training will allow individuals to gain additional information and capacity through
networks whilst the community-based disaster preparedness groups will be best placed to take action to
mobilize resources. ‘Learning’ -the project will reflect upon previously used flood response mechanisms
in order to build upon these and the pilot project will provide a further opportunity to build in lessons to the
final design.
Key Beneficiaries
This program will directly benefit vulnerable groups affected by flooding as identified in the City Resilience
Strategy: poor communities residing in coastal areas, communities living along the riverbanks and
communities in downtown areas with dense settlement conditions.
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Semarang: Actions Changing the Incidence of Vector-Borne Endemic
Diseases (ACTIVED)
Proponents
Project Holder: Mercy Corps
Project Implementer: Project Implementing Unit:
Health Agency Semarang, Health Promotion
Department, Public health faculty of Diponegoro
University (FKM UNDIP), BAPPEDA, BINTARI
Foundation
Project Period: January 2013 - December 2015
(36 months)
Budget: $523,430

Other Partners: Semarang Climate Change City Team,
BAPPEDA Kota Semarang (Local Development
Planning Board), Indonesian Meteorology,
Climatology and Geophysics Agency (BMKG),
Semarang Hospitals, City Religious Affairs
Department, ARUP
Contact: Ratri Sutarto (rsutarto@id.mercycorps.org)

Project Rationale
•

Increasing cases of dengue fever in Semarang over the last decade: The city currently has the
second highest infection rate in the country. Projections show that by 2030 2,156,000 city residents
could be affected and it could cause around 69 deaths annually, with children aged 1 to 14 affected
disproportionately.

•

Effects of climate change on health: drought and flooding will increase in frequency, duration and
severity in Semarang with restricted access to clean water leading to increased risk of vector-borne
diseases, and increases in temperature and precipitation likely to expand mosquito breeding
grounds.

•

Challenges in the existing dengue fever response mechanisms: Lack of funding for sufficient
staffing means that vital prevention programs are not implemented optimally and too much attention
has been paid to ineffective chemical fogging methods. A Health Information System (HIS) exists but
is not used effectively and the system’s reach does not allow for community-level and sub-district
level analysis or health information dissemination.

Project Overview
The project’s ultimate objective is to build the health sector’s climate resilience by reducing the incidence
of vector-borne diseases. The immediate objectives are to strengthen the HIS and develop a Health Early
Warning System (HEWS). The project comprises four key phases, at the end of which the city will have a
well-researched and tested health system model, strengthened against future climate change impacts:
•

Phase One - Assessment and Planning: a health and climate vulnerability assessment will be
conducted to project the major health threats under various climate change scenarios. This will be
key to developing low-cost, high-impact adaptation strategies. The strategies will also draw from an
epidemiological investigation, an understanding of existing eradication programs and community
involvement. Collectively, these inputs will form the basis of the program’s implementation strategy
and action plan.

•

Phase Two - Capacity Building and Program Implementation: capacity building programs will
develop the health community’s skills. The HEWS will be developed to monitor how weather patterns
and climate information will contribute to health challenges. The improvement of the HIS will ensure the
reporting of other vector-borne diseases and will increase the number of health stakeholders involved in
the reporting process. Health workers will be trained in how to use the HEWS and HIS systems.

•

Phase Three and Four – Six Pilot Projects: Each pilot project will focus on a neighborhood with
some of the highest incidence rates of dengue fever. Preventive and responsive actions will be
piloted by the Health Agency and will include an awareness campaign and testing the effectiveness
of the new HIS and HEWS. A subset of the initial pilot project sites will continue to be funded and
implemented by the Semarang Health Agency.

Expected Impact
The intervention will strengthen the capacity of health workers and community members to reduce vectorborne disease incidence and to cope with climate induced health impacts through an integrated response.
The models for vector-borne disease reduction can be easily and inexpensively maintained by the Health
Agency and should catalyze the rollout of prevention methods throughout Semarang. There are plans to
expand the HIS and HEWS platforms to address the prevalence of other public health concerns.
The project will contribute to the following resilience characteristics: ‘Responsiveness’- the early
warning system will be key to improving the ability of concerned stakeholders (communities and relevant
government agencies) to organise and act both before and after disease outbreaks. ‘Resourcefulness’the enhanced health information system and accompanying training will build stakeholders’ capacity to
establish priorities and mobilize resources to prepare for and react to outbreak incidences.

Population

1,460,000
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Key Beneficiaries
The direct beneficiaries are approximately 13,860 households in the 6 high-incidence sub-districts. Other
beneficiaries in the districts include 30 public elementary schools, 24 hospitals, and 8 local health centers.
ACCCRN City Projects
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Semarang: Enhancing Coastal Community Resilience through Strengthened
Mangrove Ecosystem Services and Alternative Livelihoods
Proponents
Project Holder: Mercy Corps
Project Implementer: Project Implementing Unit:
Semarang City Marine Affairs and Fisheries
(DKP), Initiatives for Urban, Climate Change, and
Environment, Faculty of Fisheries and Marine
Science, University of Diponegoro (FPIK UNDIP),
BINTARI Foundation
Project Period: January 2013 – December 2016
(48 months)
Budget: $639,160

Other Partners: Development & Planning Board of
Semarang City (BAPPEDA), Semarang City Team,
Mangrove Working Group
Contact: Ratri Sutarto (rsutarto@id.mercycorps.org)

Project Rationale
•

Vulnerability to climate change impacts: The city’s low-lying coastal areas (partially below sea level)
are highly exposed to risks such as tidal flooding, coastal abrasion, sea level rise, and more intense
or more frequent storms. In addition, the aquaculture sector faces growing stress due to warmer
seawater temperatures and higher salinity levels.

•

Semarang’s mangrove forests have receded rapidly: Healthy mangrove forests provide natural
coastal buffers for Semarang, protecting interior wetlands/urban areas by trapping sediments and
stabilizing weak shorelines. However, since the 1990s, large areas of mangrove forest have been cut
down for aquaculture given the high productivity of the fishpond industry.

•

Alternative livelihoods strategies are required: Fishpond productivity has been decreasing as a
result of accumulated water pollution and climate-related hazards. Changing weather patterns are
also affecting fishermen’s livelihoods. The restoration of mangrove ecosystems is increasingly being
recognized as not only meeting vital ecological needs, but also providing communities with social and
economic resources such as ecotourism.

Project Overview
The project aims to strengthen the mangrove ecosystem and develop alternative livelihoods for poor/
vulnerable people living in 4 coastal sub-districts of Semarang. Key activities include:
•

Establish two mangrove nurseries: local community groups and vulnerable populations will maintain
the nurseries, plant new mangrove species and manage the reforestation and conservation efforts.
The nursery will also act as a base for community education and ecosystem stewardship promotion.

•

Plant 250,000 mangrove trees over 100 hectares of degraded coastal areas: this will bring the area to
ideal density and more than double existing mangrove coverage.

•

Build 800m of dikes to protect 1,100m of highly vulnerable mangrove forest coast to ensure some
immediate benefits for the community. Sea walls will be erected using tires and bamboo framing and
mangroves will be planted inside and behind the wall.

•

Provision of and training in simplified climate information for community use to increase
understanding of climate change impacts. Climate information from the municipal climatology,
meteorology and geophysics board (BMKG) will be synthesized and shared. Trainings will be given to
80 coastal community groups consisting of fishermen, fishpond farmers and related producers.

•

Develop alternative livelihood strategies: following a needs assessment, workshops will be held
on alternative livelihoods and climate to encourage uptake. An ecotourism pilot project will be
implemented, private sector funding for at least one source of an alternative livelihood will be sought,
and resilient marine species as an alternative sustainable aquaculture crop will be introduced.

Population

1,460,000
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Expected Impact
Restored mangrove ecosystems will be achieved through planting in or protection of key vulnerable areas.
By offering more information about climate change and alternative sustainable livelihoods, the communities’
resiliency will be strengthened. The project will facilitate the inclusion of mangrove ecosystem conservation/
management in local development action plans by engaging government stakeholders.
The project contributes to the resilience characteristics of: ‘Flexibility and diversity’ – the ability to secure
alternative livelihoods will provide greater flexibility to the coastal communities. ‘Responsiveness’- the
project is a multi-sectoral collaboration between government, private sector, NGO and community entities
that control factors affecting the lives and livelihoods of vulnerable populations. Mangrove planting will be
led by community based organisations. ‘Safe failure’ - Restoration of mangrove forests provide additional
buffers to increasingly high tides and coastal erosion.
Key Beneficiaries
The direct beneficiaries of this project include: 80 coastal community groups consisting of fishermen,
fishpond farmers and fishery-related industry who will receive training. In addition, those involved in the
three pilot projects on alternative livelihoods, and 35-40 government, NGO and private sector partners will
also benefit from trainings, pilot projects, climate information and other aspects of the program.
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Chiang Rai: Restoration of Kok River for Urban Flood Management
Proponents
Project Holder: Thailand Environment Institute
Project Implementer: Chiang Rai Municipality
Project Period: January - September 2012; extended
to December 2012
(14 months)-Project completed
Budget: $250,000

Other Partners: Royal Irrigation Dept, Dept of Public
Works, Town & Country Planning; Chulalongkorn
University; Rajabhat University Chiang Rai; and Khon
Kaen University
Contact: Pakamas Thinphanga (pakamas@tei.or.th)

Project Rationale
•

•

The need to restore Kok River: The inner section of the Kok River, Mae Kok Noi, ran dry due to
the building of a resort’s diversion channel at the Mae Kok Noi’s upper reaches some 20 years ago.
Today, the channel is overgrown with vegetation. The ecological condition has been further damaged
by uncontrolled garbage dumping and untreated wastewater. The project proposes an ecological
restoration approach in order to minimize the use of energy and new construction materials, protect
biodiversity, and ensure easy maintenance.

Population

70,000

Climate change risks: The city overall is expected to be affected by climate-induced drought as a
result of changing rainfall patterns; rain which may also be heavy at times leading to excessive runoff
into such channels; and flooding. The channel’s unsanitary condition has the potential to become
a breeding ground for disease vectors. With temperature increase, this could lead to increased
waterborne/ vector-borne disease.

Project Overview
A feasibility study is being conducted to provide technical recommendations to Chiang Rai municipality
on the restoration and redevelopment of areas along the riverbanks and to identify impacts on different
community groups. This will aim to get the water flowing again and allow the channel to serve several
ecological, physical and social purposes for the urban area. The enhanced water quality will improve
disease and pest control, increase the effectiveness of flood reduction measures, and provide a local
source of water for eco-agriculture and recreation.
Some of the key activities include:
•

Develop concepts of river restoration design alternatives. Two variations have been discussed:
returning the channel to a free flowing river connected to the Kok River at both ends; and utilizing the
channel as an ecologically engineered water treatment system for urban surface-runoff discharged
to the Kok River at one end. Stakeholders will be engaged through meetings to determine the best
restoration alternatives.

•

Study the technical viability of restoration approaches including gathering information on public
utilities, hydrology, hydraulics, biodiversity, topography, land use and ownership.

•

Solidify the concepts into a technically feasible, community supported, self-sustaining environmental
restoration plan; and construct the restoration design in the pilot phase to demonstrate a more
ecological sustainable option.

Urban Climate
Change Resilience
Action Areas
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Expected Impact

Resilience
Characteristics

The restoration will improve water circulation and water quality, consequently eliminating vector breeding
places, benefiting the poor communities living next to the Mae Kok Noi channel. Sustainable conservation
of the urban environment will also be demonstrated. Moreover, the project will strengthen knowledge
capacities of the Chiang Rai municipality.

RESPONSIVENESS FLEXIBILITY AND
DIVERSITY

The project contributes to building 4 resilience characteristics in Chiang Rai. ‘Responsiveness’the restoration of the channel will serve a number of different functions including the provision
of an alternative source of water for eco-agriculture and support to flood reduction measures.
‘Resourcefulness’-the multi-stakeholder process and consideration of various options for restoration
will enhance community and local government’s ability to identify problems and establish priorities.
‘Redundancy’- Rehabilitated river will act as a reserve water source, building redundancy into the
system. ‘Safe Failure’-river rehabilitation acts as a by-pass during flooding events when key thresholds are
exceeded.

RESOURCEFULNESS

LEARNING

REDUNDANCY AND
MODULARITY

SAFE FAILURE

Key Beneficiaries
The primary beneficiaries are the poor and vulnerable 2,749 people in 5 communities residing by the river.
The urban communities of Chiang Rai city will indirectly benefit from the ecologically restored system
since the river will provide additional water storage, flood reduction and urban greening.
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Chiang Rai: Developing Climate-Resilient Urban and Economic
Development Plans
Proponents
Project Holder: Thailand Environment Institute
Project Implementer: Thailand Environment Institute
Project Period: November 2012 – April 2015
(30 months)
Budget: $400,000

Other Partners: Chiang Rai municipality, ACCCRN
Chiang Rai Working Group, Provincial Agriculture
Office, Provincial Royal Irrigation Department,
Kok River Basin Committee, Chiang Rai Tourism
Association, Provincial Department of Natural
Resource and Environment
Contact: Pakamas Thinphanga (pakamas@tei.or.th)

Project Rationale
•

•

Climate change hazards: demand for water resources within the Kok River Basin is already a critical
issue for the city and projected climate change risks such as rainfall variability and temperature
increase are likely to exacerbate this, increasing future climate vulnerability. Rapid development of
the city is anticipated which means that unless carefully managed this will bring more development
in floodplain areas, and environmental damage which will reduce ecosystem services and likely affect
the urban poor hardest.

Population

70,000

Urban planning does not take account of future risks: The key urban planning framework for
Chiang Rai, the Urban Land Use Plan, expires at the end of 2012, which creates an opportunity to assess
the potential climate risks of such development plans. Chiang Rai Municipality coordinates this process
but currently the mechanism for encouraging effective participation of neighbouring local authorities and
coordinating long-term planning around current/future resource constraints and risks is limited.

Project Overview
The objective is to increase the resilience of Chiang Rai city through the development and implementation
of climate-integrated urban land use and economic development plans. The intervention will strengthen
the technical capacities of stakeholders in urban climate resilience planning, through better understanding
of the climate-urban linkages. As well, it aims to improve the coordination between land use and water
resources management plans. Key activities include:
•

Climate-urban-water scenarios development: data to be analysed includes current/future urban and
economic development plans, urban land use plans, and water supply, demand, source and quality.

•

Development of climate resilience strategies: in urban and economic development and water
resources management. A plan will be developed to establish the Chiang Rai Coordination and
Learning Centre.

•

Integrated water resource management planning and development: to ensure that water resources
management is integrated into urban development decision-making for the city and Kok River Basin.
A pilot project will demonstrate implementation of the water resources management strategy.

•

Demonstrate urban agriculture and greening: as an approach to improving the livelihoods and
coping capacities of urban poor households, as well as protecting key water retention areas from
development.

•

Integrated tourism strategy development: to improve tourism activities by including climate change.
Capacity building will also improve understanding of climate and economic development linkages.

•

Climate integrated urban impact assessment: this will assess existing and future urban development
plans/projects through a climate change lens, to strengthen the climate knowledge and skills
capacities of local authorities. It will result in recommendations and options for urban infrastructure
development.

Urban Climate
Change Resilience
Action Areas

Land use &
Urban planning

Water demand &
conservation
systems

Ecosystems
service
strengthening

Expected Impact
The project aims to facilitate the integration of climate resilience strategies into municipal development
plans and land use plans. Climate resilience will increase through improved long-term urban water security
as a result of introducing new integrated water resources management processes. There will be increased
understanding of urban climate resilience and improved coordination among local government officials.
The project will contribute to the resilience characteristics of: ‘Resourcefulness’- the resourcefulness
of community members, local authority and market actors will be enhanced through capacity building
to identify problems and contribute towards the planning process to establish priorities and resources
for action. ‘Learning’- dialogues with government actors and communities will capture and analyse past
experiences to avoid repeating previous mistakes and identify innovative ways to improve in the future.
Key Beneficiaries
The city’s urban communities will benefit from reduced climate risk, since the intervention will reduce
vulnerabilities to floods and droughts and improve water security through an improved and integrated
urban development framework.
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Hat Yai: Community-based Flood Preparedness and Institutional
Coordination Systems
Proponents
Project Holder: Thailand Environment Institute
Project Implementer: The Songkhla Community
Foundation
Project Period: January 2012- December 2013;
extended to June 2014 (32 months)
Budget: $196,750

Other Partners: Hat Yai Working Group comprising;
Local governments: Hat Yai Municipality & Kutao
Municipality; Office of Disease Prevention and
Control, District Office of Public Health, and
Public Health Services Centre; Office of Social
Development and Human Security; Provincial Office
of Natural Resources and Environment; Provincial
Office of Energy; Provincial Office of Community
Development; Provincial Office of Public Works and
Town Planning; Prince of Songkhla University
Contact: Pakamas Thinphanga (pakamas@tei.or.th)

Project Rationale
•

The need for Hat Yai flood preparedness: Urbanization, modern agricultural practices and new
construction have obstructed waterways, consequently exacerbating seasonal flooding problems.
Land use decisions do not adequately consider the implications for the passage of flood water.
The insufficient drainage causes long-lasting inundation, environmental and property damage, and
negative impacts on people’s lives. There is a lack of integration of key systems such as the early
warning system, health services system, and welfare system, constraining the ability to tackle
flooding effectively.

•

Climate change risks: The ACCCRN vulnerability assessment of Hat Yai indicated more frequent
flooding in the U-Tapao Canal Basin due to periods of more intense rainfall. This severely affects
vulnerable groups, who already bear huge losses and health burdens during floods; and usually have
limited capacity to adapt to such challenges.

Project Overview

Population

160,000

Urban Climate
Change Resilience
Action Areas

The project aims to improve the life of vulnerable communities through strengthened capacities of communitybased services for the preparation and mitigation of flood-related impacts. The project will promote collaboration
between communities and local governments to tackle disaster risk reduction, welfare and health issues, and to
develop an integrated plan on these issues. The project involves two key components:
•

•

Community assessment and planning: This encompasses identifying community needs in
strengthening capacities to cope with climate disasters, and development of an action plan. Local
communities will provide information on disaster preparedness, and community-based management
including waste management, neighborhood watch, basic services revolving fund systems, and land
use management.

Drainage, flood &
solid waste
management

Emergency
management &
early warning
systems

Education &
capacity building
of citizens

Institutional
coordinatiion
mechanisms &
capacity support

Knowledge capacity building on climate implications and flood related risks, preparedness and
adaptation within the selected communities.

Expected Impact
The project will reduce the vulnerabilities of local communities who are repeatedly impacted by floods. Integrated
community plans will ensure that the local communities have access to healthcare, better land use zoning,
improved sanitation, provision of basic infrastructure, and improved environmental conditions. Communities will
have access to climate information and a community-based early warning system, as well as essential equipment,
goods and services to assist the communities before, during and after flood hazards. Mapping of vulnerable
groups within the community will provide faster responses. Furthermore, flood management of Kutao sub-district
will directly benefit flood drainage of Hat Yai city.
This project contributes to building 3 resilience characteristics in Hat Yai. ‘Responsiveness’- the project
strengthens local community’s flood adaptive capacities and the local government’s ability to support these
processes in an integrated way. ‘Resourcefulness’-the process of assessment and planning will build the
community’s capacity to identify problems and establish priorities. ‘Safe Failure’-catastrophic failure is lessened
through more secure natural habitats and improved surroundings.
Key Beneficiaries
The project will directly benefit Kutao sub-district, which has a total population of 12,990, most of whom are poor
farmers and fishermen. Communities from other areas will also indirectly benefit from the project through lessons
learned.
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Hat Yai: Building Long-Term Resilience to Flood Impacts though
Climate-Informed Flood Plans
Proponents
Project Holder: Thailand Environment Institute
Project Implementer: Thailand Environment Institute
Project Period: October 2012 – March 2015 (30
months)
Budget: $401,200

Other Partners: Songkhla Chamber of Commerce,
Songkhla Lake Basin Committee, Hat Yai ACCCRN
working group, Rajamangala University of
Technology Srivijaya, Prince of Songkhla University,
Asia Disaster Preparedness Center, the Institute for
Social and Environmental Transition
Contact: Pakamas Thinphanga (pakamas@tei.or.th)

Project Rationale
•

Urbanisation is increasing flooding: Floods in 2010 affected up to 80% of urban areas. Rapid
urbanisation is increasing the city’s hard surfaces due to construction which reduces water retention,
increases blockages of drainage and water flow, and replaces floodplains with settlements. This is
often due to improper land use planning and a lack of enforcement of the urban land use plan.

•

Climate change risks: Hat Yai will be faced with increased precipitation, more intense or more
frequent storms, and worsening flooding and flood disasters, particularly downstream.

•

Existing challenges to reducing flood vulnerability: If the city is to cope with flooding problems
more comprehensively, there is need to improve and update flood- and climate-related data to be
used in a flooding model and early warning system. Other critical issues include the lack of awareness
of and timely preparation for floods by communities, limited coordination and collaboration of
stakeholders to tackle flooding in an integrated fashion, and need for updated data on changing land
utilization.

Population

160,000

Project Overview
The objective is to strengthen climate adaptation measures and resilience strategy planning processes
through climate-informed urban development decisions and improved coordination of government
agencies involved in urban development strategies planning, by promoting coordination mechanisms for
sharing and integrating flood information and responses. The key project activities include:
•

Community-based flood response: areas at risk of floods and vulnerable groups will be mapped, and
community-based disaster risk management plans developed. Flood mitigation and rehabilitation
networks will be established and will be skilled in interpreting forecast data and providing
rehabilitation assistance.

•

Development of flood modelling system: this will require the gathering of flood-related information
from concerned agencies and providing information systems on weather forecast, precipitation
amounts and levels for flood forecast/warning, satellite images and radar weather scanning.

•

Urban development and climate change scenarios: to analyse future urban development trends
and their potential impacts on flooding, and propose urban development plans to address issues
identified.

•

Climate Change Resilience Learning Centre (already set up with financial and in-kind support of Hat Yai
Municipality): to coordinate local and regional agencies to synthesise and share weather, flood, water
and community based information for planning climate-integrated flood strategies. It will also serve as
a flood preparedness/response center for communities and schools.

•

Development of policy recommendations: to inform Hat Yai’s urban planning and encourage
participatory land use planning using climate change data.

Expected Impact
The key impact will be reduced flood effects at community and city levels through effective flood
preparedness/responses. There will be strengthened coordination and information sharing among local
government agencies. As well, the enforcement of laws on the proper utilization of land and urban
planning will also help reduce the negative impacts of floods.
The project contributes to the resilience characteristics of: ‘Responsiveness’- the communities’
and authorities’ ability to organise themselves both before and after flood events will be enhanced.
‘Resourcefulness’- the planning and technical capacity of local government actors concerning flood
modelling and coordination will be significantly improved. ‘Learning’ – local stakeholders will learn from
the project experience in terms of technical and practical knowledge.
Key Beneficiaries
Beneficiaries from flood prevention plans include some 5,000 residents in 15-25 local communities and another
12,500 low-income residents in urban and repeated flood-prone areas. The improved model on flooding forecast
and warning, and urban planning and development frameworks will benefit the city’s residents broadly.
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Hat Yai: Catalyzing private sector participation for building long-term
flood resilience
Proponents
Project Holder: Thailand Environment Institute
Project Implementer: Thailand Environment Institute
Project Period: November 2013 - April 2015 (18
months)
Budget: $70,000

Other Partners: Hat Yai Municipality; Songkhla
Chamber of Commerce; Songkhla Department of
Disaster Prevention and Mitigation; Hat Yai Songkhla
Hotel Association; Provincial Land Use Planning
Department; Department of Water Resources;
Department of Meteorology; Songkhla Community
Foundation; Prince of Songkhla University; &
Institute for Social and Environmental Transition.
Contact: Pakamas Thinphanga (pakamas@tei.or.th)

Project Rationale
•

Hat Yai City is an important commercial and economic hub. Located in low lying floodplain areas it
experiences seasonal flooding and flood disasters, causing huge economic losses. The city has
invested in flood control infrastructure but urbanization, often unregulated, has led to considerable
changes in the landscape altering waterways, ecological characteristics and hydrological conditions,
heightening flood vulnerability by increasing exposure and sensitivity to floods.

•

Rainfall variability and more intense or more frequent storms caused by climate change are
exacerbating the impacts of floods and making it more unpredictable.

•

Limited capacity of the local authorities is also contributing to flood and climate vulnerability. Whilst
there is existing collaboration between state and public actors for planning and implementing flood
risk reduction plans, what is lacking is the active participation of the private sector. They could play a
crucial role in shaping urban development, and in building flood adaptation measures for the city using
their sector specific expertise, technology, financial resources, and operational efficiency.

Project Overview
Given the potentially valuable role of the private sector, and the barriers to their active engagement in flood
resilience building efforts, this project aims to build a participatory platform for the development of strong
public-private-citizen partnerships for the planning and implementation of integrated flood risk reduction
measures. The final expected outcome is the formulation of integrated flood risk reduction plans that will
be planned, developed and endorsed by public-private-citizen actors as options for implementation and
scaling up. The project’s key activities include:
•

Stakeholder mapping and participatory planning and development of flood risk reduction approaches
and measures.

•

Multi-stakeholder consultations between government, businesses and citizens focusing on topics
such as the link between climate and business risk, the economic costs and benefits to businesses of
climate change adaptation, the development of a climate change adaptation marketplace.

•

Capacity building workshops in planning and implementing flood risk reduction measures.

•

Development of flood risk reduction approaches and measures to obtain tangible and implementable
outcomes that contribute towards increasing urban climate change resilience.

•

Public consultations and hearings to share formulated flood risk reduction strategies and approaches.

Expected Impact
The project is expected to reduce the flood and climate vulnerability of urban poor communities,
strengthen the capacity and partnerships of city stakeholders, especially between public-private-citizen
actors, and increase participation (in particular by the private sector) in integrated flood management
planning and implementation. It will also lead to increased awareness within the private sector of urban
climate vulnerability and its effects on business prospects/profitability and markets.

Key Beneficiaries
The project will enable and establish the participation, contribution and engagement of the private sector as a
valuable stakeholder, which can significantly enhance existing flood risk reduction efforts being taken in Hat Yai
City that will consequently increase the resilience of urban poor and other vulnerable groups.

Population

160,000

Urban Climate
Change Resilience
Action Areas

Drainage, flood &
solid waste
management
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The project contributes to the following resilience characteristics: ‘Capacity to learn’ – the project will encourage
the private sector to internalise past experiences of flood-related impacts and strengthen knowledge to improve
the city’s flood planning. ‘Resourcefulness’- the project will mobilise the assets of the private sector to meet
the city’s flood resilience goals and to avoid the existing efforts from being disrupted.
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Can Tho, Da Nang, Quy Nhon: Climate Change Resilience Coordination Offices
Proponents
Project Holder: Institute for Social and Environmental
Transition
Project Implementer: People’s Committees of Can Tho
City, Da Nang City and Binh Dinh Province
Project Period: December 2010 – December 2012
(25 months)
Budget: $1,582,240

Other Partners: City Climate Change Steering
Committees; Challenge to Change; National
Institute for Science and Technology Policy and
Strategy Studies; Arup
Contact: Da Nang: Nguyễn Đình Anh
(anhnddn@gmail.com)
Quy Nhon: Đinh Văn Tiên
(dinhvantienvn@gmail.com)
Can Tho: Mr. Kỷ Quang
(quangvinh@cantho.gov.vn)

Population

Project Rationale

Can Tho:

1,200,000

Can Tho, Da Nang and Quy Nhon cities are encouraging rapid urban development, which creates additional
stresses including pollution, migration, inadequate water supply and other infrastructural deficits.

Da Nang:

900,000

Quy Nhon:

270,000

•

Climate change risks: the three cities are all exposed to sea level rise, temperature increase,
flooding, rainfall variability and more intense/frequent storms which will exacerbate the urban
issue stresses.

•

The need for Climate Change Resilience Coordination Offices: faced with making many costly
and often irreversible planning decisions related to infrastructure and urban development, the cities
recognize the need to incorporate climate change into their plans. However, there is an absence of
clear and effective coordination mechanisms and a lack of understanding of climate change and its
implications.

Project Overview
The overall goal is to create and implement a sustainable, effective mechanism for local government
planning, decision-making and policy implementation for climate change resilience and adaptation in Can
Tho, Da Nang and Quy Nhon cities. Specific project objectives are to:
•

Establish City Climate Change Coordination Offices (CCCO) in all three cities which are placed within
existing institutions but work across multiple departments.

•

Support the newly-established Coordination Offices to undertake the following activities:
-

Assemble and provide access to the data required to assess future climate impacts in relation to
urban development plans, vulnerable social groups and economic sectors.

-

Coordinate the climate change resilience analysis for all relevant city / provincial departments to
ensure that they make use of the best available information in planning and decision-making.

-

Coordinate climate change planning and programming at the city level to ensure synergy and
consistency in data use, assumptions and implementation across departments and agencies.

•

Strengthen the capacity of the Offices to understand and implement their responsibilities effectively.

•

Strengthen the participation of vulnerable communities in climate resilience planning/decision-making.

Urban Climate
Change Resilience
Action Areas

Land use &
Urban planning

Expected Impact
The CCCO’s establishment will mean that the cities can undertake a system-wide approach to urban
climate resilience. Local government partners will have staff trained to implement effective climate
resilience management, coordinate interventions, and update resilience strategies. City climate resilience
plans and proposals will incorporate the perspectives of vulnerable communities and these communities
will have increased awareness of climate change risks and interventions to reduce these. The project will
see the emergence of a community of practice for urban climate resilience in Vietnam based on CCCOs’
interaction.
The project contributes to building the following resilience characteristics: ‘Resourcefulness’- through the
increased understanding of climate change impacts and enhancement of the cities’ capacity to identify
problems, establish priorities and mobilize resources. ‘Learning’- there will be improvement in the capacity
of city level agents in planning for climate change, and to internalize past experiences and failures.
Key Beneficiaries
The three city authorities will gain a dedicated and capable professional staff unit to analyze, promote
and coordinate urban climate resilience interventions. This initiative will also pay particular attention to
integrating the views of women, the poor and other marginal social groups into the climate resilience
planning process.
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Can Tho, Da Nang, Quy Nhon: Vietnam Youth Urban Resilience Competition
Proponents
Project Holder: Challenge to Change
Project Implementer: Challenge to Change
Project Period: December 2011 – July 2013; extended
to January 2014
(26 months)
Budget: $149,820

Other Partners: Provincial/City Youth Union; City
Climate Change Coordination Offices; formal and
informal youth groups
Contact: Vu Thi My Hanh
(myhanh@challengetochange.org)

Project Rationale
The need to focus on youth in the context of urban climate change resilience (UCCR):
•

They are the primary stakeholders of the medium-term future, when climate change will have its greatest
impact.

•

Youth are marginalized from current decisions about how to cope with the future impacts of climate
change due to their age status.

•

Youth can be highly motivated to make positive changes, are trend-setters, and are active
internationally in raising their voices. Their participation in deciding the best ways to support the building
of UCCR is fundamental as it raises community ownership and engagement.

Population
Can Tho:

1,200,000

Da Nang:

900,000

Quy Nhon:

270,000

Project Overview
The project aims to create more widespread understanding of urban vulnerability and to stimulate communities to
build their own UCCR, through the active engagement of youth in related initiatives. The process includes:
•

A Call for Proposals for UCCR building initiatives in the three ACCCRN cities: youth groups were
invited to submit proposals that present tangible outputs delivered within 12 months. The total
number of Initiatives supported is around 20 (value $500-$5,000 each).

•

Each initiative will contribute to the City Resilience Strategy, with the priority given to resilience
building of poor and vulnerable people. Furthermore, the initiatives shall support existing ACCCRN
projects, or enable documentation and research on climate change resilience issues and on existing
climate adaptive behaviors in the city.

Expected Impact
The project will generate community-based ideas and activities for communities to build UCCR. It provides
opportunities for youth to participate in decisions relating to climate change resilience. The process of mentoring,
workshops, and ‘learning by doing’ will enhance youth’s capacity in building UCCR.
The project contributes to the resilience characteristic of ‘Resourcefulness’- young people and youth groups
will have greater capacity with respect to urban climate change resilience following the training activities and
implementation of their own initiatives. This experience may help them to secure additional funding to continue
work in this sphere.

Urban Climate
Change Resilience
Action Areas

Education &
capacity building
of citizens

Resilience
Characteristics
RESPONSIVENESS

Key Beneficiaries
The experience of implementing UCCR initiatives will increase the youth’s knowledge, motivation, values, and
networks. The initiative will target all sectors of youth society, and an estimated 200 youth per city are likely to
participate directly in the Youth Initiatives. Other ACCCRN stakeholders and government officials concerned with
UCCR will also benefit from learning about how UCCR is perceived through the eyes of youth.
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Can Tho, Da Nang, Quy Nhon & Hue: Developing Guidelines for Climate
Informed Peri-Urban Land Conversion
Proponents
Project Holder: Institute for Social and Environmental
Transition
Project Implementer: Institute for Social and
Environmental Transition
Project Period: January 2014 – June 2016 (30
months)
Budget: $280,380

Other Partners: City Climate Coordination Offices
Department of Construction, Da Nang and Thua
Thien Hue; Can Tho University; Hue University; Can
Tho Institute of Development Studies.
Contact: Ngo Thi Le Mai (lemai@i-s-e-t.org)

Hue

Project Rationale
•

Peri-urban areas are particularly vulnerable to climate impacts because they lack the robust ecosystems and
climate buffers of rural areas, but they also lack the effective infrastructure and service provision of central
cities. The residents of these areas, which are often densely populated and productive agricultural districts,
are often placed at risk by land conversion from agriculture to higher-intensity urban uses, poorly planned
infrastructure construction, and by development decisions over which they have no influence. These are often
the least costly areas of the city in which to live, so they tend to attract lower income households who are
already vulnerable.

•

The entire process of planning, land use conversion, and development is subject to the influence of
developers and local politicians. The result can be that approved plans may not be implemented as
intended. The speed of development in some areas may mean that coordination between different
oversight agencies is weak and insufficient attention to climate hazards is paid. Climate risks may be
affected both by short-term transitional issues during the urbanization process, but also by inadequate
design and construction practices that create long-term climate risks where none existed previously.

•

The issues are of concern to local governments in mid-sized cities in Vietnam, who are becoming
more aware of the increased risks posed in peri-urban areas by a combination of urban development
practices, socio-economic context and changing climate.

Project Overview
The proposed project would review specific examples in the peri-urban areas of three ACCCRN cities - Da Nang,
Can Tho and Quy Nhon - and in Hue, in order to describe the problems and explore causes in these different
contexts, with a special focus on social vulnerability, decision processes, and institutional issues.

Population
Can Tho:

1,200,000

Hue

1,120,000

Da Nang:

900,000

Quy Nhon:

270,000

Urban Climate
Change Resilience
Action Areas

Specifically the project will set out to:
•

•

•

Identify changing climate risk and vulnerability profiles. Recent peri-urban disaster events and
development trends will be reviewed in the 4 cities to identify peri-urban vulnerabilities to extreme
climate events. Each city will select a particular site and climate event for more detailed case study,
which will include the social characteristics of vulnerable groups, the spatial character of the climate
hazard exposure, and the changing patterns of climate vulnerability as a result of recent development.
The analysis will include assessment of likely changes in event magnitudes due to future climate
change.
Assess planning procedures and urban development practices to better understand how they lead to
specific local infrastructure and urban construction outcomes and to identify improvements to current
practice that will reduce climate risk. Recent investment and construction will be examined, including
siting decisions, standards, coordination between departments, consultation with local leaders and
affected public, and information provision. The result will be an exploration of factors that may have
increased or reduced climate vulnerabilities in peri-urban sites, and for the specific vulnerable groups.
Develop recommendations for improved practices and action by local and national government
agencies. Results from the 4 cities will be assessed to establish whether there are common issues
between them that can serve as the foundation for more widely generalized recommendations.

Expected Impact
The key impact will result from the locally-drafted recommendations for action to improve planning and urban
development practices in order to reduce climate risks in peri-urban areas. These recommendations will also
contribute to, and reinforce, emerging national policy reforms.
Key Beneficiaries
The project will directly benefit participating local government professional staff who will be involved in the analysis
and will gain insights into urban climate vulnerability and peri-urban development processes. This will build the
foundation for wider benefits to peri-urban residents, both current and future, by identifying and promoting urban
planning and development processes that respond to changing climate risks.
The project will contribute to the following resilience characteristic: ‘Learning” - direct experiences and past
failures will play a role in triggering the learning process so as to avoid repeating the same mistakes.
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Can Tho: Strengthening Dengue Fever Surveillance and Response System
Proponents
Project Holder: Institute for Social and Environmental
Transition
Project Implementer: Preventive Health Center of Can
Tho City
Project Period: January 2012 – December 2014
(36 months)
Budget: $518,720

Other Partners: Can Tho City Dept of Health; Can Tho
Medical College; Challenge to Change; Can Tho
Meteorology Centre; Dept of Natural Resources;
Dept of Agriculture and Rural Development;
Committee for Flood and Storm Control
Contact: Kỷ Quang (quangvinh@cantho.gov.vn)

Project Rationale
•

The need to strengthen dengue fever surveillance and response system: in recent years dengue
fever cases have increased in both severity and number. The disease is most common in low-income
areas with poor living conditions and polluted environments. This presents a financial burden on both
the government’s resources and those who become ill and must pay for treatment and lose working
days. There is limited integration of climatic issues into the health sector’s plans, strategies and
policies which is chiefly due to an ineffective surveillance system for epidemics and lack of detailed
climate-related information

•

Climate change risks: whilst there are a number of contributing factors such as urbanization, climate
change is a major cause in changes in vector-borne disease pattern. Factors such as drought,
temperature increase and flooding can disturb the ecological balance and lead to epidemic outbreaks.

Population

1,200,000

Project Overview
The project’s objective is to reduce the risk of dengue fever outbreaks in two districts of Can Tho as the
climate changes. The specific objectives are to:
•

Enhance knowledge about the linkages between climate change and dengue fever, and improve early
detection and warnings of dengue fever outbreaks possibilities.

•

Provide evidence and a baseline for designing dengue fever intervention activities so that sustainable
behavioral change for dengue fever prevention can be achieved.

•

Enable the accessibility of vulnerable communities to public health services so that they better
respond to outbreaks.

•

Strengthen the health system’s capacity to respond to abnormal trends of dengue fever outbreaks.

The project’s first year focuses on research, the establishment of a monitoring and surveillance system
for future analysis of dengue fever outbreaks, and assessment of the accessibility of vulnerable groups
to public health services. The second and third year will study the knowledge, attitude and practices of
health workers and communities, and experiences in responding to dengue fever in the context of climate
change. Pilots will then be implemented.

Expected Impact
The project will improve the knowledge and practice of public health professionals and policy makers,
regarding linkages between climate and dengue fever. It will also lead to better early detection and
prevention of dengue fever transmission in the climate change context. The project will improve vulnerable
communities’ health service accessibility and knowledge and practice in responding to dengue fever.
The project contributes to these resilience characteristics: ‘Responsiveness’- the project will enable both
health workers and community members to organize themselves more effectively to respond to dengue
fever outbreaks. ‘Resourcefulness’- the surveillance system, combined with capacity building, will improve
capabilities to identify outbreaks and will support the health sector in targeting their resources effectively.

Urban Climate
Change Resilience
Action Areas

Emergency
management &
early warning
systems

Responsive
health systems

Education &
capacity building
of citizens

Resilience
Characteristics

RESPONSIVENESS

FLEXIBILITY AND
DIVERSITY

Key Beneficiaries
Direct beneficiaries will be 20,000 community members in 4 wards. These wards have high concentrations
of poor people and immigrants who have limited finances, and thus limited access to health services and
dengue fever education. Preventive health workers will also benefit by improved knowledge on dengue
prevention, control and transmitting factors, and greater understanding of the links with climatic factors.
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Can Tho: Developing and Implementing Real-time Salinity Monitoring,
Dissemination and Response Mechanisms
Proponents
Project Holder: Institute for Social and Environmental
Transition
Project Implementer: Centre for Environment and
Natural Resources Monitoring of Can Tho City
Project Period: January 2012 – December 2014;
extended to June 2015
(42 months)
Budget: $521,410

Other Partners: Climate Change Coordination
Office, Can Tho; Dept of Natural Resources and
Environment; Dept of Agricultural and Rural
Development; Mekong Delta Hydrology Center;
Can Tho University; Challenge to Change; Women’s
Union; Farmers’ Association
Contact: Kỷ Quang (quangvinh@cantho.gov.vn)

Project Rationale
•

Heavy reliance on river water: about two thirds of all households in the city, most of whom are poor
and vulnerable, do not have access to piped and treated water. Some rely on groundwater but many
others use surface river water for drinking, cooking and other household uses. Farmers also use river
water to irrigate crops and freshwater aquaculture is a popular livelihood.

•

Climate change risks: historically unaffected due to its distance from the sea, saline intrusion
has begun to influence river water in Can Tho city in recent years. Sea level rises due to climate
change will exacerbate this situation. This will impact upon livelihood activities and households that
rely on river water, as well as corroding public infrastructure along the riverbank. Currently, there is
not a robust, regular system to monitor salinity levels in Can Tho - salinity monitoring has only been
conducted twice a year in the rainy and dry season.

Population

1,200,000

Project Overview
The project seeks to enhance Can Tho’s resilience to the salinization of surface water resources, through:
•

Establishment of salinity monitoring stations and data transmission system - automatic real-time
water quality monitoring stations will be installed together with a data transmission and management
system.

•

On-line real time data management and presentation system - this establishes a communication and
online warning system to make known the city’s saline intrusion situation. This includes a SMS salinity
warning system to deliver warnings when salinity is out of acceptable safety levels.

•

Identification of saline intrusion thresholds and response actions - the impacts of salinization in high
risk wards will be surveyed. It will then be possible to agree on action plans in case of salinity alarm
levels.

•

Improvement of public awareness - especially among poor people in areas of high risk, about the
influence of saline intrusion and climate change impacts.

•

Pilot implementation of saline resilient models – these models will introduce water storage and
supply options to suit different usage scales, including household and community reservoir models.

Expected Impact
This project improves the city’s surface water monitoring system to provide water users with timely
information about water salinity levels, to support saline resilient behavior. This information will be
accessible to a wide group of stakeholders so that people’s health and livelihoods are less affected.
Practices to respond to saline intrusion will be improved and models adopted by local communities.
The project contributes to the following resilience characteristics: ‘Flexibility and Diversity’- the pilot
activities will support river water users to identify alternative means of water storage and supply, which
can be employed when saline levels are high. ‘Responsiveness’- the availability of real-time data will
enable local authorities, households and farmers to organize themselves effectively and adjust behaviors in
a timely fashion as saline intrusion begins to affect fresh water supplies. ‘Resourcefulness’- farmers may
choose to shift to salinity tolerant crops and cultivation practices once armed with increased knowledge.

Urban Climate
Change Resilience
Action Areas

Responsive
health systems

Drainage, flood &
solid waste
management

Education &
capacity building
of citizens

Resilience
Characteristics
RESPONSIVENESS

RESOURCEFULNESS

FLEXIBILITY AND
DIVERSITY

REDUNDANCY AND
MODULARITY

Key Beneficiaries
Direct beneficiaries of this project are expected to be the 3-400,000 people currently without information
on salinity and the poor who are most vulnerable when water salinity levels rise.
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SAFE FAILURE

Can Tho: Community-Based Canal and Riverbank Strengthening
Proponents
Project Holder: Institute for Social and Environmental
Transition
Project Implementer: Institute for Social and
Environmental Transition
Project Period: November 2012 – December 2015
(38 months)
Budget: $534,900 (of which USD 67,000 is local
government contribution)

Other Partners: Climate Change Coordination Office,
Can Tho, People’s Committee of Ninh Kieu district
and An Binh, Department of Economics and
Department of Natural Resource and Environment
(Ninh Kieu district), Challenge to Change, Can Tho
University
Contact: Kỷ Quang (quangvinh@cantho.gov.vn)

Project Rationale
•

Riverbank erosion has negatively affected the city’s drainage system: caused by urbanization
processes including high-risk construction on riverbanks, deliberate private encroachment, and
increased river traffic, this reduces the capacity for water storage and drainage.

•

Climate change risks: climate scenarios project sea level rise, tidal surge, and more intense/
frequent storms which will exacerbate existing flood challenges. The densely populated communities
in the central city will be seriously affected, leading to financial losses, structural damage and health
impacts from floodwaters.

•

Hard solutions alone will not achieve effective flood management: Can Tho plans to build
concrete embankments along 22 of the 48 river channels by 2015, but the cost is prohibitive to
pursue this approach with all of the rivers. Some households have already built bamboo fences or
plant mangrove trees to reduce erosion. However, there is no official approval or support for this, nor
is there an understanding of comparative effectiveness or technical support to improve practices.
There is need to facilitate public and private investment in locally managed cost effective solutions,
particularly since many households cannot afford to pursue existing forms of protective measures.

Population

1,200,000

Project Overview
The goal is to improve household security in An Binh ward by stabilizing riverbank areas vulnerable to
erosion and rehabilitating traditional drainage channels. An Binh ward has 10 drainage channels which
have been seriously encroached, obstructed and contaminated. The capacity of the channels to retain
floodwater and provide drainage flows is limited, and the ward faces higher risks of flooding. Key activities
include:
•

Document current impacts and economic costs of riverbank erosion along the Cai Son River and
assess the impacts and extent of urbanization on natural drainage channels over the last 10-15 years.

•

Document current local government policies on river bank and drainage channel management.

•

Review existing research and local practice on alternative low-cost measures to control riverbank
erosion in the Mekong Delta, and develop guidelines based on good practices.

•

Engage communities along 2 drainage channels in An Binh ward on a technical feasibility study of the
current drainage network, problems and potential interventions to improve canal drainage.

•

Develop new mechanisms for joint community and local government management and protection/
restoration of riverbanks and channels through pilot implementation along the river and channels.

Urban Climate
Change Resilience
Action Areas

Drainage, flood &
solid waste
management

Expected Impact
Community-based institutional and organizational models for decentralized and semi-autonomous riverbank
and drainage canal management will be developed for the city. These will reduce riverbank erosion,
contamination and inundation around drainage channels and ultimately reduce the vulnerability of poor
households to changes in flooding. Improved awareness and capacity of related agencies, community
volunteers, and local people will also result.
The project contributes to the resilience characteristics of: ‘Redundancy’ – communities along the riverbank
will be able to rehabilitate existing infrastructures, i.e. canals, to provide additional drainage capacity.
The revitalized system of canals also adds ‘Flexibility’ to the drainage system. ‘Resourcefulness’- the multistakeholder process of considering various options for canal rehabilitation and the focus on public-private
partnership will enhance the community and local government’s ability to identify and prioritise solutions and
mobilize resources. ‘Learning’- plans for riverbank erosion control, assessment of impacts of urbanization
on drainage channels, and feasibility study of the current drainage network all rely on stakeholders analyzing
past experiences to avoid repeating past mistakes when making new plans.

Resilience
Characteristics
RESPONSIVENESS

RESOURCEFULNESS

LEARNING

FLEXIBILITY AND
DIVERSITY

REDUNDANCY AND
MODULARITY

SAFE FAILURE

Key Beneficiaries
Direct beneficiaries include: the community (over 4,000 people); and about 120 poor / near-poor
households who are most vulnerable to climate impacts. Also, around 50 local government staff of Ninh
Kieu district and An Binh ward and 200 self-management group members and volunteers.
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Da Nang: Hydrology, Hydraulic and Urban Development Simulation Model
Proponents
Project Holder: Institute for Social and Environmental
Transition, Dept of Construction and City Climate
Change Coordination Office
Project Implementer: Centre for Environment and
Natural Resources Monitoring of Can Tho City
Project Period: December 2010 – June 2012;
extended to August 2013
(33 months)-Projected completed
Budget: $367,160

Other Partners: People’s Committee of Da Nang
City; Da Nang Dept of Construction; Da Nang
University of Technology; Da Nang Urban Planning
Institute; Southern Institute of Water Resources
Research; Institute of Meteorology, Hydrology
and Environment; Dept of Transportation; Dept of
Agriculture and Rural Development; City Committee
for Flood and Storm Control; Municipal water supply
company; ARUP
Contact: Nguyễn Đình Anh (anhnddn@gmail.com)

Project Rationale
•

Urbanization of Da Nang city: rapid transformation of Da Nang’s urban landscape took place
between 1997 and 2009 in terms of infrastructure projects, real-estate development, and expansion
of service sector industries, particularly in coastal areas. Over the same period, Da Nang’s urban
population grew by 20%, and the population within urbanized areas of the city is expected to more
than double from current levels to reach 1.5 million people by 2025.

•

Climate change risks and the need for this project: projections suggest that Da Nang will witness
sea level rise, and more intense/ frequent storms, which will exacerbate current flooding issues.
None of these climate factors have been incorporated into current plans and many have highlighted a
need to rethink the current development agenda in light of climate change impacts.

Population

900,000

Project Overview
The project aims to construct a linked hydrologic-hydraulic model and supporting database for Da Nang that
takes into consideration potential impacts of climate change and urban development, to simulate urban
planning and development options under future climate conditions for sustainable urban development
planning and decision making purposes. The project’s specific objectives are to:
•

Develop a database to house data on climate change impacts on socio-economic development and
urban planning. This will comprise hydrological, topographic and urban development data.

•

Simulate hydrologic scenarios for the Da Nang river basins using existing and integrated flood models.

•

Increase capacity of staff to apply the hydrologic-hydraulic model to assess the potential for
development projects to impact flooding under current or future climate conditions.

•

Prepare a multi-agency guidance document regarding urban development under future climate
conditions and develop a set of regulations for the city’s planning that specifically require that urban
development planning address climate impacts on hydrological, environmental and natural resources.

Expected Impact
This project will provide Da Nang with modeling tools capable of simulating the interactions of basin and
city hydrology and hydraulics with climate change and infrastructure development. Simulation results
will allow the city to make informed decisions about urban development. Basic information about climate
impacts will be made publicly available, allowing local communities to better mitigate disaster risk and
damage.
The project contributes to the following resilience characteristics: ‘Resourcefulness’- the development
of the modeling tool and capacity building increases ability to model potential climate change and urban
development scenarios, identify problems and develop solutions. ‘Responsiveness’- sharing of project
outcomes with a wide range of government departments and municipal service providers supports
effective management of urban systems. ‘Learning’- the development of a modeling tool supports learning
from historical and future events. The participatory process of the project supports cross-sectoral learning.

Key Beneficiaries
The direct beneficiaries will be the local authority staff who participate in the project and its capacity
building activities. Indirectly, inhabitants of peripheral areas bordering development will benefit. If
development is pursued without consideration for climate or development impacts on hydrology, the
impacts of floods and droughts are likely to be far greater, and these will be disproportionately felt by these
often poor and vulnerable communities into which floodwaters will be forced.

40

Urban Climate
Change Resilience
Action Areas

Land use &
Urban planning

Drainage, flood &
solid waste
management

Resilience
Characteristics

RESPONSIVENESS

RESOURCEFULNESS

LEARNING

FLEXIBILITY AND
DIVERSITY

REDUNDANCY AND
MODULARITY

SAFE FAILURE

Da Nang: Storm and Flood-resistant Credit and Housing Scheme
Proponents
Project Holder: Institute for Social and Environmental
Transition
Project Implementer: Climate Change Coordination
Office
Project Period: October 2011 – September 2014
(36 months)
Budget: $639,820

Other Partners: Women’s Union of Da Nang City;
Dept of Construction; Fatherland Front; Vietnam
Red Cross; Dept of Foreign Affairs; Development
Workshop France
Contact: Nguyễn Đình Anh (anhnddn@gmail.com)

Project Rationale
•

Climate change risks: Parts of Da Nang are considered highly vulnerable due to exposure and limited
socioeconomic ability to respond to increasingly more intense/frequent storms and flooding.

•

The need for storm and flood-resistant credit and housing scheme: homes are often poorly
constructed and maintained, and households frequently struggle to recover from storm damages due
to low income, limited compensation payments, and rising costs. The ACCCRN-supported feasibility
study conducted in 2011 confirmed the technical need and household demand for affordable loans for
reconstruction or reinforcement of housing among poor and near poor households in exposed areas.
Of the approximately 400 households surveyed, over 80% indicated desire to borrow for house
improvements.

Population

900,000

Project Overview
This project aims to enhance the climate resilience of vulnerable wards in Da Nang through a revolving
loan fund for storm resistant housing through the Women’s Union. The project will achieve this through:
•

Provision of credit to improve the homes of poor households in 8 disaster prone wards, as well as
professional technical assistance in constructing, and monitoring construction progress.

•

Establishment of a revolving loan fund for small business, to support at least 30 poor households to
improve credit worthiness.

•

Supporting 20 extremely poor families to build new houses that withstand typhoon and floods.

•

Building capacity among program participants and community members to undertake communitybased disaster risk management, manage finances, and maintain houses.

Expected Impact
An estimated 320 households in the first three years and up to 376 in six years will have reinforced
or reconstructed their homes to withstand typhoons. In addition 20 extremely poor households will
receive project grants, so that new constructions are adequately financed to provide protection against
storms. Project participants will have new skills and capacities for financial management and disaster
preparedness.
The project contributes to the resilience characteristics of: ‘Resourcefulness’- the feasibility study
provided an opportunity for several organizations to work together in identifying problems and solutions,
mobilizing their collective resources and developing a shared vision for reducing vulnerability to climate
change. ‘Responsiveness’- capacity to organize/reorganize is enhanced through forming a network
with vulnerable communities and other stakeholders. ‘Learning’- training on climate change impacts,
city resilience measures and storm resistant housing for the urban poor develops the capacity of the
Women’s Union to learn and stakeholder workshops support the internalization of learning within partner
organizations.

Urban Climate
Change Resilience
Action Areas

Resillent housing
& transport
systems

Resilience
Characteristics

RESPONSIVENESS

RESOURCEFULNESS

LEARNING

FLEXIBILITY AND
DIVERSITY

REDUNDANCY AND
MODULARITY

SAFE FAILURE

Key Beneficiaries
Project beneficiaries will be households who benefit from affordable loans for housing reinforcement as
well as gaining new skills and experiences, which they will promote within their communities to build
awareness of storm resistant housing and to generate additional demand for credit access. The Women’s
Union of Da Nang will also be a key beneficiary as it will develop skills for managing and scaling a fund for
storm-resistant housing and emerge as a key agent of change for climate resilience for poor and vulnerable
households.
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Da Nang: Developing, Testing and Promoting New Education Modules
to Increase Youth Awareness on Urban Climate Change Resilience
Proponents
Project Holder: Institute for Social and Environmental
Transition
Project Implementer: Dept of Education and Training
of Da Nang City and of Cam Le district
Project Period: January 2012 – December 2014
(36 months)
Budget: $335,830

Other Partners: Climate Change Coordination Office,
Da Nang; Da Nang University of Technology; Hanoi
University of Education; Kyoto University; SEEDS
Asia; Education Promotion Association; Red Cross
Contact: Nguyễn Đình Anh (anhnddn@gmail.com)

Project Rationale
•

•

Climate change risks: Each year Da Nang experiences about three or four times of flooding, which
are caused by some extreme storms. Over the past decade the number and intensity of storms
has more than doubled. Annually, climate induced disasters destroy many schools, educational
equipment, and cause risk to students and disruption of their education.

Population

900,000

The need to increase youth awareness on urban climate change resilience: The young generation
will bear the burden of climate change impacts and can act as proponents of improved practices
in the future yet knowledge on climate change and response to climate change has not been
incorporated into education systems.

Project Overview
The project seeks to enhance awareness, knowledge and strengthen behaviors and skills to respond
to climate change for students, teachers and parents so that they can actively contribute to the climate
resilience of the vulnerable Cam Le district and Da Nang city. Specific objectives are:
•

To develop integrative education models for urban climate resilience education in Cam Le district
through school curricular and extracurricular activities.

•

To develop guidelines for integrating urban climate resilience education into school curriculum for
three subjects and two grades at each level of education.

•

To enhance the capacity of teachers for developing teaching contents around urban climate resilience,
and undertaking integrative urban climate resilience education in the schools. They will be able to act
as trainers for replicating the models for other teachers in the district.

Urban Climate
Change Resilience
Action Areas

Expected Impact
The climate change knowledge and capacity of students to undertake adaptation actions and the capacity
of teachers to conduct integrative urban climate resilience education will be enhanced. It is anticipated
that skills to respond to climate change and extreme climate events will be transferred to families and
communities because of the cultural value placed on education in Vietnam.
The project’s resilience characteristics are: ‘Responsiveness’- students, teachers and communities,
through their enhanced understanding of climate change and adaptation measures will be better
equipped to organize themselves in advance of and immediately after a disaster or disruptive event.
‘Resourcefulness’- planning capabilities will have been built and the youth will be able to support their
communities in advocating for resources to address climatic threats in their residential areas.

Key Beneficiaries
This intervention will directly benefit 580 teachers and 11,585 students in Cam Le district who come
from some of the poorest households in the city. Support for education of children on climate change
preparedness creates an avenue to equip other members of their communities for climate change
impacts, including some of the most vulnerable groups in Da Nang. It will also benefit the education sector
of the entire city as lessons learned and the modules have high potential for replication and scaling up in
other districts and other parts of the country.
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capacity building
of citizens

Resilience
Characteristics

RESPONSIVENESS

RESOURCEFULNESS

LEARNING

FLEXIBILITY AND
DIVERSITY

REDUNDANCY AND
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Da Nang: Pathways to Water Resilience - A Comprehensive Assessment
Proponents
Project Holder: Institute for Social and Environmental
Transition
Project Implementer: Da Nang Climate Change
Coordination Office (CCCO)
Project Period: November 2012-October 2014
(24 Months)
Budget: $400,000

Other Partners: Dept of Natural Resources and
Environment; Da Nang water supplying company
(Dawaco); the National Center for Hydrometeorological Forecasting
Contact: Nguyễn Đình Anh (anhnddn@gmail.com)

Project Rationale
•

•

The need for a comprehensive assessment of water resilience: demand for fresh water is
increasing due to growing population, industry, tourism, and competition from upstream water users.
Access to scalable, exploitable water sources to meet demands is constrained and groundwater
resources are very limited. The city currently principally relies on extraction from 2 rivers; however
these rivers are subject to pollution. Information on water demands is limited both for key sectors and
potential demand management strategies, and there are no studies that address water access for
vulnerable populations.

Population

900,000

Climate change risks: there are concerns that climate induced drought, saline intrusion, and
contamination from flooding will further threaten surface water. Water strain is likely to be felt most
by the poor, who already lack adequate access to uncontaminated fresh water.

Project Overview
This project will forecast imbalances in supply, demand, and water access under future climate and
development scenarios. It will also identify sustainable solutions to meet the city’s fresh water needs.
The key activities will include:
•

Assessment of current surface water availability and water quality, including saline content during the
dry and rainy seasons based on secondary data review and field studies.

•

Evaluation of current freshwater usage, demand, and access in four key sectors in Da Nang-domestic
usage, tourism, industry, and agriculture-and identification of water stresses among vulnerable
groups.

•

Development of scenarios for future supply and demand of fresh water based on climate and urban
development scenarios.

•

Testing and evaluation of intervention strategies to manage demand and/or enhance water supply to
meet the needs of the general population, sustainable economic development, and vulnerable groups.

Urban Climate
Change Resilience
Action Areas

Water demand &
conservation
systems

Land use &
Urban planning

Expected Impact
The expected impact will be felt city-wide by identifying and initiating cost effective and sustainable water
resources for future development and populations. The project outputs will allow for the determination of
an optimum suite of water management interventions with consideration of economic development and
climate change.
The project contributes to the resilience characteristics of: ‘Flexibility and Diversity’- the study will
seek to identify ways in which fresh water can be provided under a wide range of climatic conditions.
‘Resourcefulness’- the project will assist city stakeholders in identifying and anticipating problems in
the supply of fresh water under certain climatic conditions and they will be able to mobilize/influence
resources.

Key Beneficiaries

Resilience
Characteristics

RESPONSIVENESS

RESOURCEFULNESS

LEARNING

FLEXIBILITY AND
DIVERSITY

REDUNDANCY AND
MODULARITY

SAFE FAILURE

The project will benefit Da Nang City as a whole, with its results critical for achieving socioeconomic and
environmental targets. The study will create a knowledge base and draw attention to issues of unequal
water access, and propose appropriate responses. Selected community groups and members of key
water consuming sectors will benefit directly from public awareness programs based on study findings.
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Da Nang: Responding to Heat Stress impact on Health and Safety of Vulnerable
Workers
Proponents
Project Holder: The Center for Community Health
and Development (COHED)
Project Implementer: The Center for Community
Health and Development (COHED)
Project Period: October 2013 – March 2016 (30
months )
Budget: $300,000

Other Partners: Da Nang Preventive Medicine Centre;
Da Nang City Climate Coordination Office; Institute
for Social and Environmental Transition; Hanoi
Medical University; Ministry of Labour – Invalids and
Social Affairs; Ministry of Health; & Challenge to
Change.
Contact: Nguyễn Đình Anh (anhnddn@gmail.com)

Project Rationale
•

Vietnam has experienced average temperature increases of between 0.5°C to 0.7°C in the past
50 years. By the end of the 21st century, annual mean temperatures are projected to increase by
between 2.2°C and 3.8°C in Da Nang. Heat stress is a direct consequence of climatic change related
increases in temperature and the frequency of extreme heat events which are likely to impair the
health and productivity of millions of working people. This will greatly impact low-income workers
in Da Nang who work in environments that are exposed to the elements for long hours without
adequate protection against the heat, making them especially vulnerable to heat stress.

•

Many of the outdoor workers work with no health and social insurance, with loose or no working
contracts and poor health checks, making them susceptible to high health costs when sick, reduced
income and eventually debt. They are also likely to live in poor quality housing which heightens their
vulnerability. These conditions significantly reduce their resilience and adaptive capacity with women
and those considered as having poor health being most vulnerable.

•

Workers generally have to apply their own adaptive measures to workplace heat stress, due to a lack
of measures by employers. There is no specific guidance for employers on adaptive measures to
heat stress, including no regulation for training or information sharing regarding the most vulnerable
groups.

Project Overview
The goal of the project is to protect the livelihoods of low-income workers as climate change leads to
increased temperatures and more frequent heat waves in Da Nang city. Specifically, the project will
increase the resilience of vulnerable urban workers to heat stress and thereby contribute to the resilience
of the city.

Population

900,000

Urban Climate
Change Resilience
Action Areas

The key objectives of the project are:
•

Design, pilot and disseminate interventions in order to generate new knowledge and build capacity of
stakeholders to prevent heat stress, build resilience and protect livelihoods of Da Nang’s vulnerable
workers, through workplace health and safety. Activities include awareness raising and prevention
measures designed and implemented in three workplaces, a heat stress awareness and prevention
guide, and training activities for local health professionals, management personnel and workers.

•

Enhance the knowledge of policy makers and enterprise operators on the likely future impacts of
heat stress due to climate change. A heat stress index will be created, accompanied by a policy brief
outlining trends in heat stress exposure in Da Nang and future projections under climate change

•

Contribute towards a national agenda on heat stress prevention, workplace safety and health with a
focus on livelihood protection for vulnerable workers, through policy recommendations.

Responsive
health systems

Resilience
Characteristics

Expected Impact
The project will directly impact Da Nang’s vulnerable workers in two ways. Firstly, by equipping vulnerable
workers with the practical knowledge and skills to protect themselves from heat stress related illness so
that they are better able to protect their health and income and thus their livelihood. Secondly, by building
the capacity of those in positions of influence over working conditions to address workplace heat stress,
improve working conditions and protect workers. Gains may also be made in productivity. A set of heat
stress related preventive, adaptive and coping measures will be demonstrated widely for future replication.
Key Beneficiaries
The direct beneficiaries will be 1,300 workers from three work sites in Da Nang city. These are low-income
workers who are susceptible to heat stress. Most of these individuals do not have good social safety nets
provided by either government agencies or their employers. Other key beneficiaries will include enterprise
management staff and relevant government officials who will gain knowledge on the importance of heat
stress to worker health and productivity, as well as practical workplace adaptive measures.
The project will contribute to the following resilience characteristics: ‘Flexibility and Diversity’-- the
workplaces and workers of Da Nang will adopt alternative strategies to cope with the change in climatic
conditions to ensure resilience. ‘Resourcefulness’-- in order to maintain economic output, workplace
management will address heat stress which otherwise threatens to disrupt productivity.
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Quy Nhon: Hydrology and Urban Development Modeling for Flood-related Land
Use Planning
Proponents
Project Holder: Institute for Social and Environmental
Transition
Project Implementer: Quy Nhon Climate Change
Coordination Office
Project Period: December 2010 – June 2012;
extended to August 2013 (33 months)-Project
completed
Budget: $337,800

Other Partners: People’s Committee of Quy Nhon;
Southern Institute for Water Resource Research;
Center for Construction Planning and Appraisal;
Urban Planning Division, Quy Nhon City; Dept of
Planning and Investment; Dept of Construction;
Center for Hydrology and Meteorology Forecasting;
Committee for Flood and Storm Control of Binh
Dinh Province; Quy Nhon University; People’s
Committee of Nhon Binh Commune; ARUP
Contact: Đinh Văn Tiên (dinhvantienvn@gmail.com)

Project Rationale
•

Climate change risks: urbanization of formerly rural farming areas has been taking place since the
mid-1980s in areas historically impacted by temperature increase, more intense/frequent storms,
seasonal flooding, drought, saline intrusion and rainfall variability, all of which will potentially
increase over the coming years.

•

The need for flood-related land use planning: New homes have been generally built higher, giving
some safety from seasonal floods. However, sudden and intense flooding in 2009 saw this lead to
increased vulnerabilities for villagers with homes traditionally built near ground level. Instead of flood
waters flowing evenly over the fields, they built up behind roads and new construction built above
the surrounding fields, and which created barriers that concentrated the flow. The city government
has recognized that current development plans do not take into account such impacts and that those
most affected will include thousands of poor local residents, mainly farmers, living in small houses
built at ground level.

Project Overview
The objective is to identify and assess the impacts of alternative flood scenarios on planned urban
development in the environmentally vulnerable Nhon Binh Ward, in the context of recent extreme storm
events and potential climate change impacts. The key activities are:
•

Review historic flooding in Nhon Binh ward and the 2009 storm event: using the normal cycle of
annual flooding as a baseline, conduct a detailed analysis of the November 2009 storm event to
assess the climatic and hydrological impacts, as well as impacts on lives and property.

•

Develop a hydrological model for Kon and Ha Thanh river basins: to assess current conditions, the
effects of increased urban development and infrastructure, and potential impacts of climate change.

•

Assess the impact of future flood on Nhon Binh’s urban plan: this will consider the impacts of urban
development on the hydrology of the estuary, using damage caused by the 2009 storm to assess
potential damage to urban development currently being constructed or planned. Existing plans will
then be modified for better adaptation to climate risks.

Expected Impact
The project will provide the knowledge, tools and working relationships needed to take into account the
potential impacts of climate change on urban development in Nhon Binh ward and other low lying areas of
the two rivers. The type of data compilation, models, and flood mapping produced are currently unavailable
for most areas of Vietnam and lessons for planning will be broadly applicable to coastal cities in Vietnam.
Experience from the 2009 flood suggests that should currently proposed development plans be approved,
those most affected will include thousands of poor local residents living in small houses built at ground
level, many of whom are farmers or migrants.
The resilience characteristics contributed to are: ‘Resourcefulness’- the increased knowledge of the
relationship between climate change impacts and urban development among stakeholders increases
their capacity to identify and prioritize problems and mobilize resources. ‘Responsiveness’- undertaking
this study through a multi-sectoral working group builds organizational capacity within the city and
supports more effective management of urban systems. ‘Learning’- documentation of the 2009 floods
and creation of a shared flood and urban development model captures and supports learning from past
events. The findings of the 2009 flood study were shared at the Vietnam Urban Forum hosted by the Urban
Development Agency in July 2012

Population

270,000

Urban Climate
Change Resilience
Action Areas

Land use &
Urban planning

Drainage, flood &
solid waste
management

Resilience
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Key Beneficiaries
The results of the project proposed here will provide local authorities with strong scientific arguments for
limiting or modifying the development plans for Nhon Binh.
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Quy Nhon: Urban Mangrove Restoration for Storm Surge Protection and
Resilient Land Use Practice
Proponents
Project Holder: Institute for Social and Environmental
Transition
Project Implementer: Binh Dinh Climate Change
Coordination Office
Project Period: January 2012 – December 2015
(48 months)
Budget: $548,280

Other Partners: People’s Committee of Binh Dinh
province; Con Chim – Thi Nai lagoon Ecosystem
Management Unit; Nha Trang Institute of
Oceanography; Dept of Exploitation and Protection
of Aquatic Products; Hue University; Research
Center for Resources and Rural Development
Contact: Đinh Văn Tiên (dinhvantienvn@gmail.com)

Project Rationale
•

The need for urban mangrove restoration: Loss of mangrove forests has taken place along Thi
Nai lagoon shores over the past 15-20 years, in part through government policies that encouraged
conversion to aquaculture ponds for export-oriented production and in part through increased
settlement which has seen the annexation of adjacent rural communes and expansion of urban
services such as roads and dikes.

•

Climate change risks: Plans for city expansion to the north have generated controversy,
since major flooding in 2009 revealed the area’s vulnerability to flood risks which is exacerbated by
rainfall variability and more intense/frequent storms, both expected to increase due to climate change.
The loss of mangroves makes communities vulnerable since forests protect housing and
infrastructure from storm damage and help protect against sea level rise by stabilizing weak
shorelines. It also leads to declining livelihood opportunities.

Project Overview

Population

270,000

Urban Climate
Change Resilience
Action Areas

The overall objective is to reduce the climate vulnerability of poor people living on the edge of the
expanding city by restoring the ecosystem of the mangrove forest in Thi Nai lagoon. In addition, the project
aims to inform the planning policy of the risks of urban development expansion into vulnerable low-lying
coastal sites along the lagoon. The activities focus on:
•

Ecosystem assessment –including an assessment of the mangrove forest’s current situations,
ecological conditions relevant to planting of mangrove seedlings, current water and sediment
situation. Mangrove reforestation activities include a review of other mangrove reforestation models
in Vietnam, development of community mangrove nurseries as a commercial venture, and negotiation
of rights to mangrove resources for community members on a sustainable basis.

•

Community-Based Disaster Risk Management –engaging communities in identifying potential climate
related hazards, and proposing risk reduction measures. The project also provides support for
non-extractive livelihood activities in order to reduce mangrove destruction.

•

Development of a co-management agreement – to ensure local people provide key inputs
to decision-making on how to plant, protect and manage mangrove ecosystems.

Land use &
Urban planning

Drainage, flood &
solid waste
management

Emergency
management &
early warning
systems

Ecosystems
service
strengthening

Expected Impact
150 ha of mangrove forests will be restored, providing protection to 3 km of lagoon shoreline and 14,000
households living along the coast. Climate change resilience will be enhanced through improved capacity
to respond to extreme climate events and development of viable alternative livelihoods. It is also expected
that modifications to urban development plans will ensure long-term protection and use of mangroves for
eco-tourism and environmental education.
The project contributes to the following resilience characteristics: ‘Flexibility and Diversity’- the ability
to secure alternative livelihoods demonstrates flexibility, whilst promoting climate resilience through
restored mangrove forests acting as buffers. ‘Responsiveness’- the disaster risk management activities
support local communities to organize themselves ahead of and after a disaster. The co-management form
of organization is emerging to ensure strong community participation and therefore promote intervention
sustainability.

Diversification &
protection of
climate affected
livelihoods

Resilience
Characteristics
RESPONSIVENESS

FLEXIBILITY AND
DIVERSITY

Key Beneficiaries
The initial beneficiaries will be poor households who live along the shores of the lagoon and exploit aquatic
resources. In the longer term, other urban residents will benefit from the protective and food production
services offered by the restored mangrove areas.
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Quy Nhon: Developing Real-Time Flood Monitoring and Community Flood
Communications and Response System in the Lower Ha Thanh and Kon Rivers
Proponents
Project Holder: Institute for Social and Environmental
Transition
Project Implementer: Binh Dinh Climate Change
Coordination Office
Project Period: January 2013 – December 2015
(36 months)
Budget: $718,800

Other Partners: Hydrometeorology Forecasting
Center, Provincial Committee for Flood and Storm
Control, Viettel Telecom Company, Center for
Technology and Informatics (DONRE), The People’s
Committee of Nhon Binh and Nhon Phu wards,
Challenge to Change, Binh Dinh Storm and Flood
Control Committee (DARD)
Contact: Đinh Văn Tiên (dinhvantienvn@gmail.com)

Project Rationale
•

Increasing adverse impacts from flooding: the Ha Thanh and Kon rivers feed the city’s water needs
but are prone to flash flooding. While farmers prepare for annual flooding, urbanization increases and
the area for floods to spread into decreases, creating higher flood levels, swifter currents and more
damage to property and loss of lives. Nhon Binh and Nhon Phu wards, which house some of the
city’s poorest people, are particularly impacted by flooding. Current city development plans call for an
infilling of half the wards’ land area. If carried out, villages within the city and on its margins will face
even greater flood threats.

•

Climate change will worsen existing conditions: both the frequency and intensity of storms
is expected to increase, combined with sea level rise, resulting in higher tides and storm surges.

•

Lack of timely and accurate flood information and warning: currently flood gauges must be
physically read and do not provide real time information. In addition to the lack of warning data, lack
of an effective communications system and hierarchical structure of information dissemination means
that the people who need the information most are those last to receive it.

Project Overview
The goal is to strengthen the capacity of people in Nhon Binh and Nhon Phu wards to respond to and
recover from severe floods. By creating a warning system and building community level preparedness,
risks from flood exposure will reduce and changes to development practices supported. Key activities are:
•

Real-time flood level data collection and management: information from automatic stations
about potential impacts in floodplains will be transmitted to the central facility by internet or SMS
messaging.

•

Community flood preparation: to improve the quality and accessibility of flood warning information
to vulnerable communities, flood maps corresponding to alert levels will be developed. Linked to
evacuation routes, community members will be trained in their use, as well as disaster management.

•

Community flood warning communications and response system: to provide timely warnings based
on real-time flood information. This will require protocols for transmitting warnings, and training of
community-based first responders to provide flood warning and evacuation information.

•

Strengthening community flood response measures: community flood shelters will be built/renovated
and household access to clean water during and after floods will be improved. Vulnerable households
will receive simple water filters or aluminum water tanks, or support provided to build communal
water reservoirs. Awareness raising on water, sanitation and health care will be conducted.

Expected Impact
An innovative, real-time river level and rainfall monitoring system and an effective early warning system will
be developed to help local people respond to floods and storms. Community members will be provided
with knowledge of community-based climate change adaptation, be able to develop their own flood
preparedness plan and be trained in how to interpret and respond to flood warnings.
The project contributes to these resilience characteristics: ‘Responsiveness’- the early warning
system will enhance beneficiaries’ ability to establish timely basic order, before and after a disaster.
‘Resourcefulness’- the community-based flood preparation measures will build capacity to identify past
problems with responses, develop communication networks and work with others to establish priorities
for future action.
Key Beneficiaries

Population

270,000

Urban Climate
Change Resilience
Action Areas

Emergency
management &
early warning
systems

Education &
capacity building
of citizens

Resilience
Characteristics

RESPONSIVENESS

RESOURCEFULNESS

LEARNING

FLEXIBILITY AND
DIVERSITY

REDUNDANCY AND
MODULARITY

SAFE FAILURE

The primary beneficiaries will be the population of Nhon Binh and Nhon Phu wards (nearly 40,000 people).
Virtually all will benefit from an improved flood warning system. The most vulnerable, particularly women,
will receive additional benefits in terms of improved access to water supply and safe shelters.

ACCCRN City Projects
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City project photos: ACCCRN partners
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ü

Gorakhpur and Basirhat: Decentralized Water-Sanitation
System for Peri-Urban Farmers

Chiang Rai: Restoration of Kok River for urban flood
management
Chiang Rai: Developing climate-resilient urban and
economic development plans
Hat Yai: Community based flood preparedness and
institutional coordination systems

THAILAND

Semarang – Community based mangrove restoration

Semarang – ACTIVED (vector borne disease)

Semarang: Flood forecasting and warning system

Semarang: Pre-feasibility study for expanding rainwater
harvesting systems

Bandar Lampung: Feasibility Assessment of Establishing a
Waste Bank

ü

ü

ü

ü

ü

ü

ü

Bandar Lampung: Ground water conservation (Biopores)

Bandar Lampung: Building teachers and students climate
change resilience capacity

ü

Bandar Lampung: Integrated solid waste management
master plan

INDONESIA

Surat: Urban health and climate resilience center

Surat: End-to-end early warning system

Indore & Surat: Promoting cool roof and passive ventilation
for indoor temperature comfort

ü

ü

ü

ü

ü

ü

ü

ü

ü

Emergency
management &
early warning
systems

Indore: Peri-urban lake restoration to create emergency
water management options

ü

Water demand
& conservation
systems

ü

ü

ü

ü

Drainage, flood
& solid waste
management

Indore: Strengthening vector-borne disease surveillance
and response systems

ü

ü

Gorakhpur: Implementing and promoting adaptive periurban agriculture

Indore: Testing and promoting decentralized systems for
differential water sources and uses

ü

Gorakhpur: Implementing and promoting ward-level micro
resilience planning

INDIA

Current ACCCRN City Interventions

Climate
sensitive land
use & urban
planning

ACCCRN City Projects and UCCR Action Areas
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Responsive
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systems
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ü

Resilient
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transport
systems
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Ecosystems
service
strengthening
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Diversification &
protection of
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ü
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ü
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ü

Education
& capacity
building of
citizens

ü
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ü

Institutional
coordination
mechanisms&
capacity support
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ü
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health
systems

ü

ü

Institutional
coordination
mechanisms&
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Source: Brown, Dayal, et al. (2012)

Note: The critical UCCR action areas are derived from the base of specific interventions proposed by ACCCRN city and national partners in India, Indonesia, Thailand, and Vietnam as well as the 10 City
Resilience Strategies prepared by the multi-stakeholder Climate Working Groups of each ACCCRN city. The CRS’s are available at www.acccrn.org.

Quy Nhon: Urban mangrove restoration for storm surge
protection and resilient land-use practice
Quy Nhon: Developing real-time flood monitoring and
community flood communications and response system in
the lower Ha Thanh and Kon rivers

Da Nang: Pathways to water resilience: a comprehensive
assessment
Da Nang: Responding to Heat Stress impact on Health and
Safety of Vulnerable Workers
Quy Nhon: Hydrology and urban development modeling for
flood-related land-use planning

Da Nang: Storm and flood resistant credit and housing
scheme
Da Nang: Developing, testing and promoting new education
modules to increase youth awareness on UCCR

Can Tho: Community-based canal and riverbank
strengthening
Da Nang: Hydrology, hydraulic and urban development
simulation model

Can Tho, Da Nang, Quy Nhon & Hue: Developing
Guidelines for Climate Informed Peri-Urban Land
Conversionese Cities
Can Tho: Strengthening dengue fever surveillance and
response system
Can Tho: Developing and implementing real-time salinity
monitoring, dissemination and response mechanisms

Can Tho, Da Nang, Quy Nhon: Vietnam youth urban
resilience competition

Can Tho, Da Nang, Quy Nhon: Climate Change Resilience
Coordination Offices (CCCOs)

VIETNAM

Hat Yai: Building long-term resilience to flood impacts
though climate-informed flood plans
Hat Yai:Catalyzing private sector participation for building
long-term flood resilience

Current ACCCRN City Interventions

Climate
sensitive land
use & urban
planning

ACCCRN City Projects and UCCR Action Areas

ACCCRN is supported by the Rockefeller Foundation

C60 Y100 K50

K100

C50 M10 Y100

K100

WHITE COLOR

Web: www.acccrn.org
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